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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at each 
site or area of concern, and proposes a comprehensive, installation-wide approach, with 
associated costs and schedules, to conduct investigations and necessary remedial actions 
(RAs).  
 
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), the 94th Regional Readiness Command (RRC), and the 
Installation Management Agency – Army Reserve Office (IMA-ARO), an IAP was completed. 
The IAP is used to track requirements, schedules and tentative budgets for all Army installation 
cleanup programs. 
 
All site-specific funding and schedule information has been prepared according to projected 
overall Army funding levels and is, therefore, subject to change.   
 
The following agencies contributed to the formulation and completion of this IAP during a 
planning workshop held on 13 December 2005: 
 
Company/Installation/Branch 
 

Engineering & Environment, Inc. for USAEC 
ENSR, Inc. for 94th RRC 

IMA-ARO 

USAEC 
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AEDB-R Army Environmental Database – Restoration 
A/I  Active/Inactive 
AMSA  Area Maintenance Support Activity 
AST  Aboveground Storage Tank 
BRAC  Base Realignment and Closure 
BTEX  Benzene, Toluene, Ethylbenzene, Xylene 
CERCLA Comprehensive Environmental Response Compensation and Liability  

Act (1980) 
CTT  Closed, Transferred and Transferring 
DERP  Defense Environmental Restoration Program 
DD  Decision Document 
DMM  Discarded military munitions 
DoD  Department of Defense 
ER,A  Environmental Restoration, Army 
FS  Feasibility Study 
FY  Fiscal Year 
gal  gallon 
IAP  Installation Action Plan 
IMA-ARO Installation Management Agency – Army Reserve Office 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
K  $1,000 
LTM  Long-term Management 
MC  Munitions Constituents 
MCP  Massachusetts Contingency Plan 
MEC  Munitions and Explosives of Concern 
MMRP Military Munitions Response Program 
MNA  Monitored Natural Attenuation 
NCP  National Contingency Plan 
NFA  No Further Action 
NPL  National Priorities List 
OMS  Organizational Maintenance Shop 
PAH  Poly Aromatic Hydrocarbons 
PA  Preliminary Assessment 
PBC  Performance-Based Contract 
PCB  Polychlorinated Biphenyl 
POL  Petroleum, Oil & Lubricants 
POM  Program Objective Memorandum (budget) 
RA  Remedial Action 
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RAC  Risk Assessment Code 
RC  Response Complete 
RD  Remedial Design 
RI  Remedial Investigation 
 

Acronyms 
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RIP  Remedy in Place 
RRC  Regional Readiness Command 
RRSE  Relative Risk Site Evaluation 
SI  Site Inspection 
SVOC  Semi-Volatile Organic Compounds 
TPH  Total Petroleum Hydrocarbons 
USAEC United States Army Environmental Center 
USACHPPM US Army Center for Health Promotion and Preventative Medicine 
USAR  US Army Reserve 
USARC US Army Reserve Command 
USEPA United States Environmental Protection Agency 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 
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Locale: The 94th RRC, headquartered at the Devens Reserve Forces Training Area, 
Massachusetts is the most senior US Army headquarters in New England. 
 
Mission: The 94th RRC commands reserve units throughout New England and 
supports the training, planning, intelligence and administration of these units as well as 
units located in New England but assigned to other commands (78th and 98th Divisions, 
77th RRC, 416th Engineer Command, and the US Army Civil Affairs and Psychological 
Operations Command).  In addition, the RRC mobilizes and deploys units and 
individuals as directed.  In the area of facilities management, the RRC provides 
engineering, utilities, physical security and contracting support to 65 facilities throughout 
New England.  The command also provides a wide variety of environmental training 
courses. 
 
The RRC commands a wide variety of units including engineer, medical, transportation, 
intelligence, military police, maintenance, supply, legal, data processing, postal, 
petroleum and railroad.  In addition to normal training activities, these units accomplish 
many community action projects. 
 
Lead Organization: IMA-ARO  
 
Lead Executing Agency: US Army Corps of Engineers Hazardous, Toxic, Radioactive Waste 
Center of Excellence Performance-Based Contract (PBC) Contracting Officer Representative 
 
Regulatory Participation 
Federal: US Environmental Protection Agency (USEPA), Region I 
State: MA Department of Environmental Protection  
  ME Department of Environmental Protection 
  NH Department of Environmental Services 
  VT Department of Environmental Conservation 
  CT Department of Environmental Protection 
  RI Department of Environmental Management 
 
National Priorities List (NPL) Status: No NPL sites have been identified within the 
94th RRC. 
 
Installation Restoration Advisory Board (RAB)/Technical Review Committee 
/Technical Assistance for Public Participation Status:  There are currently no RABs 
formed at any of the facilities within 94th RRC control.  Public interest will be re-
determined after the Base Realignment and Closure (BRAC) evaluations are 
completed.  At this time, there are two 94th RRC properties on the BRAC list with IRP 
Sites: USARC in Middletown, CT and the Windsor Locks, AMSA 63.  Windsor Locks, 
CT is planned for closure and Middletown is planned for realignment.  The IRP Sites on 
these properties are in a USAEC managed PBC Contract for Response Complete (RC) 
by 2008. 
 

Installation Information 
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Installation Program Summaries 
 
IRP 
Primary Contaminants of Concern: Petroleum, Oils and Lubricants (POL), Solvents, 
Metals 
Affected Media of Concern: Groundwater, Surface Water, Soil, Sediment 
Estimated Date for RC:  2007 
Funding to date (up to FY05): $6,132,760 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $549,000 
 
MMRP 
Primary Contaminants of Concern: Munitions and Explosives of Concern (MEC) 
Affected Media of Concern: Groundwater, Soil 
Estimated Date for RC: 2008  
Funding to date (up to FY05): $25,000 
Current year funding (FY06): $0 
Cost-to-Complete (FY07+): $564,000 
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Installation Historic Activity  
Headquarters, 94th RRC maintains real property ownership of all of the sites included in 
the IAP.  Additionally, the 94th RRC provides base operations support for 217 buildings 
within the six New England States which are divided between three installations and 36 
Reserve Centers.  The 94th RRC owns 130 buildings located at 36 US Army Reserve 
Centers (USAR) throughout the six state New England Region.  The 94th RRC and its 
tenant units, such as US Navy Reserve, US Marine Corps Reserve, National Guard, Air 
Force Reserve and units from the Intelligence and 804th Medical Command 
communities utilize the facilities for training, primarily on weekends, and annual training.   
 

Full-time support personnel are composed of Department of Army (DA) Civilians, Active 
Duty, Active-Guard Reserve, and contract personnel.  Each unit stores organic 
equipment both at Reserve Centers and Equipment Concentration Sites located at 
Devens Reserve Forces Training Area.  Most first echelon maintenance of organic 
equipment at the Reserve Centers is completed at the collocated Organizational 
Maintenance Shop (OMS).  Other mission essential equipment such as tents and 
mission supplies for field support are maintained in caged storage areas within each 
USAR Center.  
 

Second echelon maintenance occurs at the supporting Area Maintenance Support 
Activity (AMSA).  Vehicles are transported to and picked up from the AMSA facility by 
unit personnel.  Vehicles which cannot be moved under their own power are often 
transported by AMSA personnel to the repair facility.  
 

Facilities at the Devens-based Headquarters and at the Devens Reserve Forces 
Training Area support a variety of activities including the following: 
 

• Administration support for the 94th RRC headquarters and other units supported 
by the RRC. 

• Training support activities to include training facilities and classrooms. 
• Organizational Maintenance Shops 
• Equipment Concentrations Site which performs Direct Support and General 

Support repair activities. 
• Intelligence Operations 
• Regional Training Site, Maintenance 

 
 
 
 
 
 
 
 
 
 
 
 

Cleanup Program Summary 
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Program Progress: 
 
IRP 
Progress in FY05: Remedial Investigations (RIs) were completed at four sites.  
 
Future Plan of action for next two years:  
 

• Boston, MA: RC expected in FY06. 
• Dexter, ME:  RC expected in FY06 
• Danvers, MA: Removal action is scheduled for Summer 2006.  Three of four sites are 

expected to be closed in FY06 and “site 15” in early FY 2007. 
• Roslindale, MA: RC in April 2006. 
• Windsor Locks, CT: limited removal action planned for Summer 2006 and remedy in 

place (RIP) by early 2007.  Two years of long term management (LTM) is expected and 
RC achieved in FY 08-09. 

• Middletown, CT: additional investigation activity is expected in Summer 2006.  If no 
source is identified RIP is possible by the end of 2006.  LTM is expected to continue into 
FY 2008. 

• East Windsor: Two sites - Site 4 will be RC in FY2006.  RIP is expected at Site 14 by 
the end of FY2006 with LTM continuing through FY 2008. 

• Ft. Nathaniel Greene: Four sites – Underground storage tank (UST) removal actions are 
planned for Spring 2006, with RC expected at several sites.  Delineation of the nature 
and extent of contamination at the small arms range will continue through FY2006 with 
a RA expected during the winter of 2006-07.  RC in FY 2009. 

• Lincoln USARC: Four sites - Additional investigation at the site will be conducted 
through FY 2006.  RC or RIP at all four sites is expected by the end of FY 2007.    

 
MMRP 
Progress in FY05:  No actions were taken in 2005. 
Future Plan of action for next two years: The plan is to complete the Site Inspection (SI) for 
UFTNG-001-R-01 by 2008.  No other phases are anticipated beyond the completion of the SI. 
 
 
 
 
 
 
 
 
 
 
 

Cleanup Program Summary 
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Total Army Environmental Database – Restoration (AEDB-R) IRP Sites / AEDB-R 
sites with RC:  321 / 311 
 
Different Site Types: 
5 Contaminated Buildings 4 Contaminated Groundwater 
3 Contaminated Sediments 1 Contaminated Soil Pile 
5 Surface Disposal Areas 13 Disposal Pit/Dry Well 
4 Firing Ranges 2 Waste Lines 
9 Oil Water Separators 5 Waste Treatment Plants 
6 Washracks 58 Storage Areas 
3 Spill Site Areas 101 USTs 
1 Landfill 8 Above Ground Storage Tanks (AST) 
3 Leach Fields 68 Others 
22 Soil Contamination after Tank Removal 
   
Most Widespread Contaminants of Concern: POLs, Metals and Chlorinated Solvents 
 
Media of Concern: Groundwater, Soil, Surface water, Sediment 
 
Completed Removal/Interim Remedial Action (IRA)/RA: 
IRA 
EAST WINDSOR USARC, SITE 04, IRA, 31-Jan-94 
EAST WINDSOR USARC, SITE 10, IRA, 31-Dec-99 
DANVERS USARC, SITE 15, IRA, 30-Jun-96 
DANVERS USARC, SITE 16, IRA, 30-Jun-96 
 
LINCOLN AMSA 68, SITE 5, IRA, 30-Sep-89 
 
RA(C) 
USARC FAIRFIELD, SITE 02, RAC, 31-Dec-91 
USARC NEW HAVEN, SITE 06, RAC, 31-Dec-91 
USARC WATERBURY, SITE 03, RAC, 31-Dec-91 
USARC WEST HARTFORD, SITE 01, RAC, 31-Dec-91 
USARC WEST HARTFORD, SITE 05, RAC, 31-Dec-93 
EAST WINDSOR USARC, SITE 01, RAC, 31-Jan-94 
EAST WINDSOR USARC, SITE 03, RAC, 30-Sep-89 
EAST WINDSOR USARC, SITE 04, RAC, 30-Sep-06 
EAST WINDSOR USARC, SITE 07, RAC, 31-Jan-94 
EAST WINDSOR USARC, SITE 13, RAC, 30-Jun-93 
EAST WINDSOR USARC, SITE 18, RAC, 30-Sep-06 
USARC MILFORD, SITE 01, RAC, 31-Jan-92 
WINDSOR LOCKS USARC, SITE 03, RAC, 30-Jun-93 
WINDSOR LOCKS USARC, SITE 05, RAC, 31-Dec-90 
WINDSOR LOCKS USARC, SITE 22, RAC, 31-Aug-94 
WINDSOR LOCKS USARC, SITE 23, RAC, 31-Aug-94 
WINDSOR LOCKS USARC, SITE 24, RAC, 31-Aug-94 
 

IRP Summary 
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RA(C), continued 
WINDSOR LOCKS USARC, SITE 26, RAC, 30-Jul-06 
MIDDLETOWN USARC, SITE 01, RAC, 31-Mar-94 
MIDDLETOWN USARC, SITE 02, RAC, 31-Jan-97 
MIDDLETOWN USARC, SITE 05, RAC, 31-Dec-90 
MIDDLETOWN USARC, SITE 08, RAC, 31-Aug-06 
MIDDLETOWN USARC, SITE 09, RAC, 31-Dec-90 
MIDDLETOWN USARC, SITE 12, RAC, 31-Mar-94 
USARC ATTLEBORO, SITE 02, RAC, 31-Aug-91 
USARC ATTLEBORO, SITE 04, RAC, 31-Aug-91 
USARC ATTLEBORO, SITE 06, RAC, 31-Aug-91 
AFRC CHICOPEE, SITE 06, RAC, 31-Dec-91 
USARC PITTSFIELD, SITE 06, RAC, 31-Dec-91 
USARC ROSLINDALE, SITE 01, RAC, 28-Feb-06 
USARC ROSLINDALE, SITE 04, RAC, 30-Nov-91 
USARC ROSLINDALE, SITE 07, RAC, 31-Oct-92 
USARC TAUNTON, SITE 02, RAC, 31-May-95 
USARC TAUNTON, SITE 06, RAC, 31-May-95 
USARC WORCESTER, SITE 06, RAC, 30-Nov-91 
USARC WORCESTER, SITE 09, RAC, 30-Sep-93 
DANVERS USARC, SITE 01, RAC, 30-Sep-93 
DANVERS USARC, SITE 02, RAC, 30-Sep-93 
DANVERS USARC, SITE 03, RAC, 30-Sep-93 
DANVERS USARC, SITE 04, RAC, 31-Jan-94 
DANVERS USARC, SITE 07, RAC, 31-Jan-94 
DANVERS USARC, SITE 09, RAC, 30-Sep-93 
DANVERS USARC, SITE 10, RAC, 31-Dec-93 
DANVERS USARC, SITE 11, RAC, 31-Dec-93 
DANVERS USARC, SITE 12, RAC, 31-Dec-93 
USARC BROCKTON (AMSA 66), SITE 08, RAC, 31-Dec-92 
USARC BROCKTON (AMSA 66), SITE 09, RAC, 31-Mar-94 
USARC DEXTER, SITE 01, RAC, 30-Nov-91 
USARC DEXTER, SITE 02, RAC, 30-Nov-91 
USARC DEXTER, SITE 04, RAC, 31-Dec-06 
USARC DEXTER, SITE 05, RAC, 30-Nov-91 
USARC MANCHESTER, SITE 04, RAC, 31-Jan-94 
USARC ROCHESTER, SITE 01, RAC, 31-May-90 
USARC ROCHESTER, SITE 04, RAC, 31-Dec-91 
USARC ROCHESTER, SITE 07, RAC, 31-May-90 
GRENIER FIELD USARC, SITE 01, RAC, 31-May-93 
GRENIER FIELD USARC, SITE 02, RAC, 31-Jan-94 
GRENIER FIELD USARC, SITE 11, RAC, 31-Jan-94 
GRENIER FIELD USARC, SITE 20, RAC, 31-Jan-94 
KEENE USARC, SITE 01, RAC, 29-Feb-92 
KEENE USARC, SITE 05, RAC, 31-May-90 
KEENE USARC, SITE 08, RAC, 31-Jan-90 
KEENE USARC, SITE 10, RAC, 31-May-95 
KEENE USARC, SITE 11, RAC, 31-May-95 

IRP Summary 
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RA(C), continued 
KEENE USARC, SITE 13, RAC, 31-May-95 
KEENE USARC, SITE 03, RAC, 31-May-02 
USARC FORT NATHANIEL GREENE, SITE 5, RAC, 31-May-07 
USARC FORT NATHANIEL GREENE, SITE 6, RAC, 31-May-07 
USARC FORT NATHANIEL GREENE, SITE 7, RAC, 31-May-07 
USARC FORT NATHANIEL GREENE, SITE 8, RAC, 31-May-07 
USARC PROVIDENCE (HARWOOD), SITE 03, RAC, 31-Aug-92 
LINCOLN AMSA 68, SITE 15, RAC, 31-Jul-92 
LINCOLN AMSA 68, SITE 2, RAC, 31-Jan-92 
LINCOLN AMSA 68, SITE 3, RAC, 31-May-95 
LINCOLN AMSA 68, SITE 4, RAC, 30-Sep-06 
LINCOLN AMSA 68, SITE 5, RAC, 30-Sep-06 
USARC MONTPELIER, SITE 03, RAC, 31-May-92 
USARC MONTPELIER, SITE 07, RAC, 30-Nov-92 
CHESTER USARC, SITE 01, RAC, 30-Apr-93 
CHESTER USARC, SITE 02, RAC, 31-Aug-92 
CHESTER USARC, SITE 05, RAC, 31-Jan-94 
CHESTER USARC, SITE 06, RAC, 31-Jan-94 
 
Total IRP Funding 
Prior years (up to FY05):  $6,132,760 
Current year funding (FY06):  $   0 
Future Requirements (FY07+):  $   549,000 
Total:     $6,681,760 
 
Duration of IRP 
Year of IRP Inception: 1989 
Year of IRP RC: 2007 
Year of IRP Completion including LTM: 2009

IRP Summary 
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IRP Contamination Assessment Overview: 
The IRP program began in 1989 but was not actively managed for several years.  This 
was due in part to ownership of real property by Fort Devens.  Additionally, the 
Environmental Division for the 94th RRC was not established until 1993.  Real property 
ownership was transferred to the RRC in 1996.  Historically, the New England Region 
was split between the 94th RRC and the 76th Division.  The 76th Division has since been 
retired as part of the overall restructuring of the USAR.  Much of the historical 
documentation relative to past contamination is not available.  The IRP program was 
established because of the likelihood of contaminated sites within the area of 
responsibility of the 94th RRC.  The program is actively identifying IRP eligible sites 
within the New England Region. 
 
Description of Major IRP Concerns: 
There are currently 18 sites that are under investigation for contamination and are noted 
as such in AEDB-R.  These sites consist of washracks or grease racks, solid waste 
burial, former UST and fueling locations, known or suspected contaminated soil, oil 
water separators and dry wells, septic systems, a NIKE silo area and known or 
suspected contaminated groundwater.  There is no confirmed off post contamination 
known at this time; however, a groundwater contaminant plume has been detected 
under Lincoln AMSA 68 and the Middletown, CT USARC.  
  There has been state regulatory interest at the following installations; Lincoln, RI, 
Danvers, MA, Dexter, ME, Narraganset (Fort Greene), RI, Windsor Locks, CT, East 
Windsor, CT, and Middletown, CT.  The regulatory interest at the other sites has not 
been ascertained at this time.  Ten centers have been listed on the Federal Facilities 
Hazardous Waste Compliance Docket, but have not been nominated for placement on 
the NPL.  The 94th has worked with the USEPA to provide decisions for future actions at 
these sites.  There has been public interest at the Danvers, MA, Narraganset (Fort 
Greene), RI, and East Windsor, CT locations.  
  Based on these criteria, the 94th eliminated 67 sites based on past investigation data: 
41 sites that are no longer Army Reserve property; 27 sites which are not permanent 
structures; 38 sites that are not an area of concern; and 22 sites which were deemed  
active for the Installation Restoration Program. Currently there are 18 active IRP sites. 
 
Responses to Date Addressing Major IRP Concerns   
Remedial Investigations (RIs) and Feasibility Studies (FSs) are planned or underway at 
all of the current 18 IRP sites. 
 
IRP Cleanup Exit Strategy 
RIP or RC will be attained upon the finalization of appropriate written documentation certifying 
that site remediation has met all of the identified response objectives and no further action 
(NFA) is necessary, subject to any requirement for long-term operations and/or monitoring.  If 
operations and/or monitoring are necessary for the remedy, the PBC contractor will be 
responsible for completion of up to five years of the operations and/or monitoring, as well as 
the first five-year review. 
 

Site Information: 
1. Dexter, ME: RC expected in FY06. 

IRP Contamination Assessment 
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2. Danvers, MA: Removal action is scheduled for Summer 2006.  Three of four sites are 
expected to be closed in FY06 and “site15” in early FY 2007. 

3. Roslindale, MA: RC in April 2006. 
4. Windsor Locks, CT: limited removal action planned for Summer 2006 and RIP by early 

2007.  Two years of LTM is expected and RC achieved in FY 08-09. 
5. Middletown, CT: additional investigation activity is expected in Summer 2006.  If no 

source is identified RIP is possible by the end of 2006.  LTM is expected to continue into 
FY 2008 

6. East Windsor: Two sites - Site 4 will be RC in FY2006.  RIP is expected at Site 14 by 
the end of FY2006 with LTM continuing through FY 2008. 

7. Ft. Nathaniel Greene: Four sites - UST removal actions are planned for March 2006, 
with RC expected at several sites.  Delineation of the nature and extent of 
contamination at the small arms range will continue through FY2006 with a RA 
expected during the winter of 2006-07.  RC in FY 2009. 

8. Lincoln USARC: Four sites - additional investigation at the site will be conducted 
through FY 2006.  RC or RIP at all four sites is expected by the end of FY 2007.    
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Previous Studies 
 
1989 
• Underground Storage Tank Removal United States Army Reserve Center  

Manchester/Grenier Industrial Airpark Manchester, New Hampshire 5K Gasoline UST 
Removal 12/20/88, Kurz Associates, Inc., 1/17/89 

• Tank Removal Report Boston Army Reserve Center E Street - Boston, Massachusetts, Kurz  
 Associates, Inc., 1/25/89 Underground Storage Tank Removal United States Army Reserve  
 Center 72 North Street Danvers, Massachusetts 6K Gasoline UST Removal, Kurz  
 Associates, Inc., 1/27/89 
• Underground Tank Removal US Army Reserve Base Grenier Field Manchester, NH  
 Contract: DAKF31-89-C-0764 1K F/O UST Removal 1127/89, Kerry Robert Tull, 12/10/89               
 
1990 
• US Army Reserve Center Oil Tank Removal Keene, NH Contract: DAKF31-89-C-0764  
 10K and 6K F/O UST Removal 1/25/90, Kerry Robert Tull, 1/29/90  
• Letter Report, Limited Subsurface Investigation, US Army Office Facility Mile Lane –  
 Middletown, Connecticut Contract No. DAK31-89-C-0765 0.5K & 2K F/O Removal 0.5K  
 Replacement, Investigation, Clean Harbors, 12/7/90 
 
1991 
• Technical Report Underground Storage Tank Closure Site 40 500 Gallon Waste Oil - UST  
 No. 0077 United States Army Reserve Center - Keene, New Hampshire ATEC File:  
 37.07.91.00451 Contract  No. DAK31-91-D-0015 - 12/23/91, ATEC Associates, Inc., 1/14/91  
• Geohydrologic Study NO. 38-26-K132-92 US Army Reserve Center – Keene, New  
 Hampshire  -  12-22 November 1992 Supplemental Site Investigation and April 1996 ABB  
 Enviro. Services, Inc. 
• Interim Removal Action Closure Report US Army Reserve Center Keene, New Hampshire,  
 US Army Environmental Hygiene Agency, Nov-91 
   
 
1992 
• Site Assessment at a Facility Closure or Abandonment US Army Reserve 54 Prospect Street  
 Dexter, Maine ATEC File: 37.07.91.07451, ATEC Assoc. Inc., 4/10/92   
• Post Removal Report Underground Storage Tank Closure 114 Diesel Fuel - UST No. 0121  
 United States Army Reserve Center Smithfield, Rhode Island ATEC File: 37.07.91.07451 –  
 Contract No. DAK31-91-D-0015, ATEC Associates, Inc., 6/15/92 
• Preliminary Hydrogeological Investigation Relative to Oil and Hazardous Materials US Army  
 Reserve Center 54 Prospect Street - Dexter, Maine Contract No. DAKF31-91-D-0015 ATEC  
 File: 37.07.91.07451, ATEC Assoc., 6/19/92 
• Geohydrologic Study NO. 38-26-KN96-93 CPL Gordon Craig US Army Reserve Center 
 Brockton, Massachusetts 19-30 October 1992, USAEHA, Oct-92 
• Technical Report Underground Storage Tank Closure 1,000 Gallon Waste Oil  UST No. 0069  
 United States Army Reserve Center 915 West Chestnut Street, Brockton, Massachusetts 
 1K W/O Removal 12/2/91 - ATEC File: 37.07.91.0451 Contract No. DAK31-91-D-0015, ATEC  
 Associates, Inc., 12/22/92 
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1993 
• Technical Report - Part 1 of 2 Underground Storage Tanks Closure 1,500 Gallon No. 2 Fuel  
 Oil UST No. 0116 1,500 Gallon No. 2 Fuel Oil UST No. 0117 2,500 Gallon No. 2 Fuel Oil  

UST No. 0118 Building Nos. C59, C60, C61, respectively Danvers USARC Danvers, 
Massachusetts ATEC File: 37.07.91.00451 Contract No. DAK31-91-D-0015 1/11/92, ATEC 
Associates, Inc., 1/10/93 

• Geohydrologic Study NO. 38-26-KN96-93 Followup Ground-Water and Surface-Water  
 Sampling CPL Gordon Craig US Army Reserve Center Brockton, Massachusetts, US Army  
 Environmental Hygiene Agency, 5/5/93 
• Site Investigation Report AMSA 68, Lincoln, Rhode Island, ENSR Consulting and  
 Engineering, May-93  
• Site Investigation Report USARC-Grenier Field Manchester, New Hampshire, ENSR, 5/1/93  
• Site Investigation Report Defense Support Activity Boston, South Boston, MA, ENSR  
 Consulting and Engineering, Jun-93 
• Site Inspection NO. 38-26-KV52-93 LT John A. Fera US Army Reserve Center Danvers, 
 Massachusetts 23 August - 3 September and 19-24 September 1993, US Army  
 Environmental Hygiene Agency, Sep-93 
   
1994 
• Technical Report - Part 2 of 2 Underground Storage Tanks Closure 500 Gallon No. 2 Fuel Oil  
 UST No. 0119 10,000 Gallon No. 2 Fuel Oil UST No. 0120 Building Nos. C70 & C52  
 respectively Danvers USARC Danvers, Massachusetts ATEC File: 37.07.91.00451 Contract  
 No. DAK31-91-D-0015 1/11/92, ATEC Associates, Inc., 1/10/94 
• Technical Report Underground Storage Tank Closure 1,000 Gallon Waste Oil UST No. 0079  
 United States Army Reserve Center Grenier Field Manchester, New Hampshire ATEC File:  
 37.07.91.0451 Contract No. DAKF31-91-D-0015 12/23/91, ATEC Associates, Inc., 1/11/94 
• Technical Report Underground Storage Tank Closure UST Nos. 0122, 0123, 0124 United  
 States Army Reserve Center Grenier Field Manchester, New Hampshire ATEC File:  
 37.07.91.00451 Contract No.DAK31-91-D-0015 8K, 5K, & 8K F/O UST Removal 7/15/92,  
 ATEC Associates, Inc., 1/14/94  
• Technical Report Underground Storage Tank Removals and Replacements UST Nos. 09,  
 010, & 087 US Army Reserve Center 54 Prospect Street - Dexter, Maine ATEC File:  
 37.07.91.004 Contract No. DAK31-91-D-0015, 1K, 6K, F/O 0.5K W/O Removal, 1K, 6K F/0 
 Repl. 11/5/91, ATEC Associates, Inc., 1/14/94  
• Technical Report – Middleton USARC Underground Storage Tanks Closure 10,000 Gallon  
 No. 2 Fuel Oil - UST No. 0090 1,000 Gallon No. 2 Fuel Oil - UST No. 0091 1,000 Gallon  
 Waste Oil - UST No. 0092 Middleton USARC East Windsor, Connecticut ATEC File:  
 37.07.91.00451 Contract No. DAK31-91-D-0015 5/5/92 Removal/Investigation, ATEC Assoc.  
 Inc., 1/17/94  
• Technical Report, UST No. 162 – USARC Middletown, Connecticut ATEC File no. 
 37.04.92.08713 2.5K F/O UST Removal, ATEC Assoc. Inc., 3/2/94 
• Technical Report Underground Storage Tank Closure UST No. 153 Corporal Craig USARC,  
 Brockton, MA ATEC File: 37.04.92.08713 - Contract No. DAKF31-92-D-0033   
 5K F/O UST Removal 9/14/93, ATEC Associates, Inc., 3/2/94 
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1995 
• Volume I & 2, ABB Environ. Services, Inc., August 1995 
 
1996 
• Site Inspection Update NO. 38-EH-4814-96 LT John A. Fera, US Army Reserve Center    
 Danvers, Massachusetts March - 1 April 1996, USACHPPM, 4/1/96 
• Massachusetts Contingency Plan Tier Classification, Stone and Webster, 7/18/96  
 
1997 
• UST Removals at United States Army Reserve Centers (USARCs) in Brockton and  
 Springfield, Massachusetts and Middletown, Connecticut  -  Contract DCAW33-95-D-002  
 Final Underground Storage Tank Closure Report Delivery Order No. 0013 DCN: ARC- 
 012897-AABI 0.5K F/O UST Removal 8/8/96, Roy F. Weston, 1/30/97 
• UST Removals at United States Army Reserve Centers (USARCs) in Brockton and  
 Springfield, Massachusetts and Middletown, Connecticut Contract DCAW33-95-D-002 Final  
 Underground Storage Tank Closure Report Delivery Order No. 0013 DCN: ARC-012897- 
 AABI 0.5K F/O UST Removal 8/9/96, Roy Weston, 1/30/97 
• Relative Risk Site Evaluation No. 38-EH-4840-97 East Windsor, Connecticut,  
 USACHPPM 29-30 April 1997. 
 
2000 
  • Limited Site Investigation for 5.5-acre parcel, East Windsor,CT Deversified Technology 
Consultants,Inc., February 2000. 
 
2001 
• Grenier Field, Londonderry NH – Non-DOD studies at nearby abutting properties 
 (Manchester International Airport) eliminated the 94th RRC as responsible party for 
 associated IRP sites (Smart Associates - May 2001). 
 
2002 
• Final Phase II Comprehensive Site Assessment and Response Action Outcome Report Cpl.  
 Gordon Craig US Army Reserve Center RTN-4-1303, Brockton, Massachusetts Danvers,  
 Massachusetts, Stone and Webster Environmental Technologies & Services, 5/02 
• Final Site Inspection Report Expanded Site Inspection Area Maintenance Support Facility  
 AMSA 68, Lincoln, Rhode Island, Nobis Engineering, Inc., 8/02 
• Removal Action – OWS Pit Closure, USARC Keene, New Hampshire, Nobis Engineering, 
 September 30, 2002.  
 
2003  
• Remedial Investigation AMSA 68, Lincoln, Rhode Island, Nobis Engineering, Inc., 6/03 
 
2004 
• Preliminary Draft Quality Assurance Project Plan for USARC – 94th RRC Sites in Maine, 

Contract # W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., November 18, 
2004. 
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2005 
• Focused Pre-Investigation Work Plan for Various Connecticut Sites, BG John W. Middleton  

USARC, East Windsor, CT, Middletown, CT USARC, AMSA 72G Windsor Locks, CT, 
Contract # W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., January 7, 2005.  

• Quality Assurance Project Plan for USARC – 94th RRC Sites in Massachusetts, Contract #  
 W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., March 25, 2005. 
• Quality Assurance Project Plan for USARC – 94th RRC Sites in Connecticut, Contract #  
 W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., April 14, 2005. 
• Massachusetts Health and Safety Plan, Contract # W911SO-04-F0017, MACTEC  
 Engineering and Consulting, Inc., May 3, 2005. 
• Connecticut Health and Safety Plan, Contract # W911SO-04-F0017, MACTEC Engineering  
 and Consulting, Inc., May 3, 2005. 
• Sampling and Analysis Plan, Building P-28 Organizational Maintenance Shop, Boston, MA,  
 Contract # W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., May 2005. 
• Sampling and Analysis Plan, Guy Cardillo USARC, Roslindale, MA, Contract # W911SO-04- 
 F0017, MACTEC Engineering and Consulting, Inc., May 2005. 
• Sampling and Analysis Plan, Lt. John A. Ferra USARC, Danvers, MA, Contract # W911SO- 
 04-F0017, MACTEC Engineering and Consulting, Inc., May 2005. 
• Sampling and Analysis Plan, John W. Middleton USARC, East Windsor, CT, Contract #  
 W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., August 2005. 
• Sampling and Analysis Plan, Middletown, CT USARC, Contract # W911SO-04-F0017,  
 MACTEC Engineering and Consulting, Inc., August 2005. 
• Sampling and Analysis Plan, AMSA 72G Windsor Locks, CT, Contract # W911SO-04-F0017,  
 MACTEC Engineering and Consulting, Inc., August 2005. 
• Quality Assurance Project Plan for USARC – 94th RRC Sites in Rhode Island, Contract #  
 W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., September 22, 2005. 
• Rhode Island Health and Safety Plan, Contract # W911SO-04-F0017, MACTEC Engineering  
 and Consulting, Inc., September 22, 2005 
• Draft Sampling and Analysis Plan, Fort Nathaniel Greene USARC, Contract # W911SO-04- 
 F0017, MACTEC Engineering and Consulting, Inc., October 2005. 
• Sampling and Analysis Plan, AMSA 68(G), Lincoln, RI, Contract # W911SO-04-F0017,  
 MACTEC Engineering and Consulting, Inc., December 2005. 

 
2006 
• Draft Site Investigation/Risk Characterization, Building P-28 Organizational Maintenance  
 Shop, Boston, MA, Contract # W911SO-04-F0017, MACTEC Engineering and Consulting,  
 Inc., January 2006. 
• Site Investigation/Risk Characterization, Guy Cardillo USARC, Roslindale, MA, Contract #  
 W911SO-04-F0017, MACTEC Engineering and Consulting, Inc., January 2006. 
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BOSTON USARC  
 

OMS11 Channel St (P-28) 
 
Boston, MA. 02210-2109 
 
The property consists of a 1.72 acre parcel.  The facility was constructed in 
approximately 1955-56, and was transferred from the US Navy to the Army Reserve in 
1975.  
 
AEDB-R Sites: 
Site 01 ......#2 Fuel Oil UST (1,500 Gal.) at Bldg. P-28 (RC Site)  
Site 02 .......Vehicle Wash Rack  
Site 03 .......POL Shed (RC Site) 
Site 10 .......Oil Water Separator South of Bldg P-28 / Parking Lot #2 (RC Site)  
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Site 02 
Vehicle Wash Rack 

Boston USARC 
 

 
 
  
This former vehicle wash rack is located at 11 
Channel Street, Building P-28.  The wash rack 
was closed in the 1970s.  In the early 1990s soil 
samples taken from a single boring indicated low 
levels of lead and arsenic.  Semi-Volatile Organic 
Compounds (SVOCs) were detected above 
industrial standards.   
 
Additional soil and groundwater samples were 
collected in 2005 and the data supports Risk 
Based Closure with NFA. 
 
 
 
 
 
This site is part of the Army Reserve PBC.  The cleanup strategy will bring the site to 
RC using the Massachusetts Contingency Plan (MCP).  A Site Investigation and Risk 
Assessment (Risk Assessment) report is currently being prepared.  Final Site closure is 
anticipated no later than June 2006.  Any applicable Comprehensive Environmental 
Response Compensation and Liability Act (CERCLA) measures required by the 
National Contingency Plan (NCP) will be completed prior to this date.  The site was 
deemed RC in September 2005. 
 
 
 
 
 
 
 
 
 

 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN: 
Arsenic, Lead, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199006.........199012 
SI................. 199211.........199306  
RI/FS ........... 200109.........200506 
 
RC DATE: 200509 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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DANVERS USARC  
 
1 Lt John A. Fera USARC 
72 North Street 
Danvers, MA  01923-1121 
 
The US Army Reserve Command (USARC) is a 16.65 acre parcel which was operated 
as a control area for the Nike Air Defense Battery from 1955 to 1974.  In 1974, the Air 
Defense mission was discontinued and the facility was operated from 1974 until 1997 
by the Army Reserve.  The property was vacant between 1997 and 2005.  A reserve 
unit has been recently relocated to this center. 
 
The property consists of a 16.65 acre parcel.  The facility was transferred to the Army 
Reserves in 1974 and is a former US Army Nike Missile Control Site.  The facility was 
constructed in approximately 1955-56.  
 
This site is part of the Army Reserve PBC.  The cleanup strategy will bring the site to 
response complete using the MCP.  A Phase II Comprehensive Site Assessment (Risk 
Assessment) report is currently being prepared.  Site closure is anticipated in FY06.  
Any applicable CERCLA measures required by the NCP will be completed prior to this 
date. 
 
AEDB-R Sites: 
Site 05 ......Vehicle Wash Rack   
Site 06 .......POL Shed/Vehicle Maintenance Area 
Site 15 .......Drywell near Bldg. C-50 
Site 16……Drywell near Bldg. C-61 
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Site 05  
Vehicle Wash Rack 

Danvers USARC 
   

 
 
  
This site consists of an inactive vehicle wash 
rack that was closed in the 1970s.  It was used 
to wash military vehicles and engine parts. US 
Army Center for Health Promotion and 
Preventative Medicine (USACHPPM) collected 
soil samples in the 1990s from an adjacent 
boring indicating the presence of metals.  Metals 
were detected above residential action levels.   
Additional soil and groundwater samples were 
collected in 2005 and the data support Risk 
Based Closure with NFA. 
 
 
 
 
 
 
This site is part of the Army Reserve PBC.  The cleanup strategy will bring the site to 
RC using the MCP.  A Phase II Comprehensive Site Assessment (Risk Assessment) 
applies to this site and the report is currently being prepared.  Site closure is anticipated 
in FY06.  Any applicable CERCLA measures required by the NCP will be completed 
prior to this date. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN: 
Lead, Chromium, Mercury, PCBs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199006.........199012 
SI................. 199912.........200009  
RI/FS ........... 200103.........200609 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 06  
POL Shed / Vehicle Maintenance Area 

Danvers USARC 
 

 
 
This area was originally used as a NIKE missile 
control site.  It was later used for vehicle 
maintenance and POL storage prior to the 
1970s.  This site is located between building C-
62 and C-52, which is in the southern portion of 
the property.   A study conducted by 
USACHPPM in the early 1990s indicated the 
presence of low level total petroleum 
hydrocarbons (TPH) and metal contamination in 
groundwater were above action levels, and poly 
aromatic hydrocarbons (PAH) and metal 
contamination in the soil.  Drainage at the site 
flows towards an off-post residential area.  In 
2003 a limited area of waste-oil impacted soil 
was identified behind the vehicle maintenance 
area at or near  action levels. 
 
Additional soil and groundwater samples were collected in 2005.  
 
 
 
 
 
 
This site is part of the Army Reserve PBC.   
 
A soil removal action will be conducted in early 2006 at which time this site will be 
eligible for closure under the MCP.  The cleanup strategy will bring the site to RC using 
the MCP.  A Phase II Comprehensive Site Assessment (Risk Assessment) applies to 
this site and the report is currently being prepared.  Site closure is anticipated in FY06. 
Any applicable CERCLA measures required by the NCP will be completed prior to this 
date. 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
PAHs, POL, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199006.........199012 
SI................. 199912.........200009  
RI/FS ........... 200109.........200609 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 15  
Drywell Near Bldg. C-50 

 Danvers USARC 
 
 

 
 
This site is associated with a drywell located 
south of building C-50 in the southern portion of 
the property.  The drywell was connected to floor 
drains in Bldg C-50 and was used between 
1950-1970.  The drywell has not been removed. 
Soil sample results indicate low levels of metals 
and SVOCs from a study conducted by 
USACHPPM in the early 1990s. 
 
Additional soil and groundwater samples were 
collected in 2005 and the data support Risk 
Based Closure with NFA. 
 
 
 
 
 
 
 
This site is part of the Army Reserve PBC.  The cleanup strategy will bring the site to 
RC using the MCP.  A Phase II Comprehensive Site Assessment (Risk Assessment) 
applies to this site and the report is currently being prepared.  Site closure is anticipated 
in FY06.  Any applicable CERCLA measures required by the NCP will be completed 
prior to this date. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN: 
SVOCs, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA................ 199305 .........199309 
IRA .............. 199506 .........199606 
SI ................. 199912 .........200009  
RI/FS ........... 200109 .........200612 
 
RC DATE: 200612 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 16 
Drywell Near Bldg. C-61 

 Danvers USARC 
 
 
  
 
This site is located in the western portion of the 
property, adjacent to Building C-61.  Use 
occurred between 1950-1970 and the drywell 
(concrete structure) had been filled.  Soil sample 
results indicate low levels of metals from a study 
conducted by USACHPPM in the early 1990s. 
 
Additional soil and groundwater samples were 
collected in 2005.  
 
 
 
 
 
 
 
This site is part of the Army Reserve PBC.   
 
A soil removal action will be conducted in early 2006 at which time this site will be 
eligible for closure under the MCP.  The cleanup strategy will bring the site to RC using 
the MCP.  A Phase II Comprehensive Site Assessment (Risk Assessment) applies to 
this site and the report is currently being prepared.  Site closure is anticipated in FY06. 
Any applicable CERCLA measures required by the NCP will be completed prior to this 
date. 
 
 
 
 
 
 

 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN: 
Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199305.........199309 
IRA .............. 199506.........199606 
SI................. 199912.........200009  
RI/FS ........... 200109.........200609 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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EAST WINDSOR USARC  
 

 
BG John W. Middleton USARC 
22 Phelps Road 
East Windsor, CT. 06088-9721 
 
The property consists of a 14.93 acre parcel.  The parcel was purchased in 1956 and a 
Nike site was constructed.  The current USARC was constructed in 1982.  The facility is 
currently being used as administrative office space.    
 
 
AEDB-R Sites: 
Site 04 .......Waste Oil UST (500 Gal.) 
Site 14 .......Nike Silo Area (RC Site) 
Site 10 .......Area of Exhaust from Indoor Firing Range (RC Site) 
Site 17 .......Leachate Seep, South of Military Parking Lot (RC Site) 
Site 18 .......Acid Neutralization Pit, in Military Lot 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



94th RRC – DERP Installation Action Plan 
Page 30 

Site 04 

Waste Oil UST (500 Gal.)  
East Windsor USARC 

 
   

 
 
This former UST was adjacent to the OMS. 
The tank was 1000 gallons and was removed 
in FY92.  Sampling activities during tank 
removal indicated TPH in soil and groundwater 
at levels above residential standards. 
Groundwater discharges to a nearby surface 
water body.  Recent RI activities (soil 
sampling), initiated for a planned addition to the 
OMS building, have identified no soil 
contamination at or above the water table at 
this area.  The RI has been completed. 
Groundwater monitoring wells were installed 
and samples were analyzed as part of the RI. 
Samples from two wells indicated levels 
marginally above residential standards. 
 
 
 
 
 
This site is part of the Army Reserve PBC.  The cleanup strategy will bring the site to 
RC using monitored natural attenuation (MNA).  Site closure is anticipated in FY07.  
Any applicable CERCLA measures required by the NCP will be completed prior to this 
date. 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN: 
TPH 
 

MEDIA OF CONCERN: 
Groundwater 
 

Phases Start  End  
PA ............... 198808.........198906 
IRA .............. 199205.........199401 
SI................. 199704.........199704  
RI/FS........... 200006.........200209  
RA(C) .......... 200404.........200609 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 18   
Acid Neutralization Pit, In Mil. Lot  

East Windsor USARC 
 

 
 
This was an unlined pit suspected to have been 
used for disposal of unknown liquids from the late 
1950s through the late 1960s.  The USACHPPM 
Relative Risk Site Evaluation (RRSE) in April 
1997 detected low level metals in nearby soils.  In 
2003 the site was investigated and no impacts 
were identified other than TPH in groundwater in 
a nearby well.  The TPH concentrations were 
above action levels.  
 
 
 
 
 
This site is part of the Army Reserve PBC.  The 
cleanup strategy will bring the site to RC using 
MNA.  Site closure is anticipated in FY07.  Any 
applicable CERCLA measures required by the 
NCP will be completed prior to this date. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Medium 
 

CONTAMINANTS OF CONCERN: 
Metals, TPH 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA................ 199704 ........ 199704 
SI ................. 199704 ........ 199704  
RI/FS ........... 200106 ........ 200301 
RA(C) .......... 200404 ........ 200609 
LTM ............. 200609 ........ 200610 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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LINCOLN AMSA 68  

Lincoln AMSA #68 (G) 
42 Albion Road 
Lincoln, RI. 02865-3799 
  
The property consists of a 4.01 acre parcel.  The property was acquired in 1957 and the 
facility was constructed in 1958.  The facility is currently being utilized by AMSA 68 (G) 
to complete maintenance support activities. 
 
The facility was nominated for the Hazardous Waste Compliance Docket during 1993.  
A draft Site Investigation Prioritization was provided by RI Department of Environmental 
Management to USEPA.  The preliminary indication is that the site was scoring above 
28.5 due to lack of sufficient off-site data.   
 
Discussions with USEPA indicated that previous sample data collected at the site 
during 1993 should be updated in order to assess current contaminant levels in the soil 
and groundwater.  An expanded SI has been performed in 2000, and the properties 
scored below 28.5 for hazard ranking. 
 
 
AEDB-R Sites: 
Site 4 .........Potential Past Disposal Area 
Site 5 .........Former Gasoline UST 
Site 13 .......Septic System 
Site 16 .......Intermittent Stream SW of AMSA 68 
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   Site 4 
Potential Past Disposal Area 

Lincoln AMSA 68 
 
  
 
 
This site is a former non-regulated disposal area 
located along the northeast property line.  This is 
a former Nike maintenance facility.  Lead has 
been detected in the soil above residential 
standards and POL (Benzene, Toluene, 
Ethylbenzene, Xylene [BTEX] compounds) was 
present at low levels.  Groundwater sampling 
results indicate that benzene is present above 
action levels, as well as other BTEX compounds 
from studies conducted in the early 1990s and in 
2003.  Potential sources appear to be former 
UST, oil/water separator, and drywell areas. 
Migration of the plume off-site is likely.  
 
Additional RI activities were conducted in Dec 
2005.  Results are pending. 
 
 
 
 
 
This site is part of a PBC which requires RC status.  This strategy will be coordinated 
with the RRC and will meet all regulatory requirements.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
POL, Lead 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 
 

Phases Start  End  
PA................ 198905 ........ 198910 
SI ................. 199205 ........ 199305  
RI/FS ........... 200101 ........ 200609 
RA(C) .......... 200404 ........ 200609 
LTM ............. 200609 ........ 200812 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 5 
Former Gasoline UST 

Lincoln AMSA 68 
 
  
 
 
This site was a former gasoline UST immediately 
adjacent to the AMSA shop.  Soil BTEX 
contamination at depth was indicated in the 1993 
SI Report.  This is the probable contributing 
source of BTEX contamination at Site 4.   
 

Additional RI activities were conducted in Dec 
2005.  Results are pending. 
 

 
 
 
 
 
This site is part of a PBC which requires RC 
status.  The cleanup strategy will be determined 
in coordination with the RRC.  
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS OF CONCERN: 
POL, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA................ 198905 ........ 198910 
IRA .............. 198905 ........ 198909 
SI ................. 199205 ........ 199305  
RI/FS ........... 200103 ........ 200704 
RA(C) .......... 200404 ........ 200708 
LTM ............. 200709 ........ 200912 
 
RC DATE: 200709 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 13 
Septic System 

Lincoln AMSA 68 
 
 
 
Floor drains at one time flowed to this septic 
system.  Current use consists only of sanitary 
sewage.  It is located along the eastern portion of 
the property line.  SIs were conducted in the early 
1990s identified low levels of BTEX and volatile 
organic compounds (VOCs), and this was 
reconfirmed in 2002 and 2003.  Levels of BTEX 
and VOCs detected in site groundwater 
monitoring wells exceeded residential standards.  
 
Additional RI activities were conducted in Dec 
2005.  Results are pending.  
 

 
 
 
This site is part of a PBC which requires RC status.  The cleanup strategy will be 
determined in coordination with the RRC.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS OF CONCERN: 
POL, Metals, VOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA................198905 ........ 198910 
SI .................199205 ........ 199305  
RI/FS............200109 ........ 200709 
 
RC DATE: 200709 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 16 
Intermittent Stream SW of AMSA 68 

Lincoln AMSA 68 
 

 
 
This drainage ditch has historically received 
surface runoff from the AMSA paved area.  This 
site is located at the southwestern property 
boundary.  Site investigations were conducted in 
the early 1990s identified low levels of BTEX and 
SVOCs in surface water/sediments and were 
found to be above action levels.  Additional 
investigation conducted in 2002 and 2003 
precluded listing this site on the NPL and showed 
levels to still be above state action levels.   
 
Additional RI activities were conducted in Dec 
2005.  Results are pending.  
 
 
 
 
 
This site is part of a PBC which requires RC status.  The cleanup strategy will be 
determined in coordination with the RRC.  
 
 
 

 
 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
BTEX, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater, Sediments 
 
 

Phases Start  End  
PA................ 198905 ........ 198907 
SI ................. 199207 ........ 199305  
RI/FS ........... 200103 ........ 200612 
 
RC DATE: 200612 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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MIDDLETOWN USARC  
 

 
Middletown USARC 
499 Mile Lane 
Middletown, CT  06457 
 
The property is an approximately 24 acre parcel which was a NIKE missile launch site 
from the late 1950s - early 1960s.   
 
The facility was then converted to an Army Reserve Center.  The silos were 
decommissioned in 1988.  There is one active building which is the main USARC 
building.  There are remnants of former buildings, slabs, and sub-surface utilities left at 
the facility.  
 
AEDB-R Site: 
Site 08 .......Groundwater 
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Site 08 
Groundwater 

Middletown USARC 
 

 
 
        
The Reserve Center was a former NIKE site 
surrounded by a rural agricultural and 
residential environment.  A VOC contaminated 
groundwater plume has been identified, but not 
delineated.  Limited data exists for this site.  
Sources may include USTs, an acid 
neutralization pit, NIKE missile magazines and 
NIKE maintenance facilities.   
 
Groundwater monitoring of existing wells was 
conducted in August 2005 and in February  
2006.  .  VOCs remain in groundwater at levels 
above CT residential standards. Additional 
remedial investigation ,  to include soil and 
groundwater sampling, is planned under the 
PBC. 
 
 
 
 
 
 
This site is part of a PBC which requires RC status.  The cleanup strategy will be 
determined in coordination with the RRC.  
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Medium 
 

CONTAMINANTS OF CONCERN: 
VOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ................199203.........199206 
SI..................199203.........199206  
RI/FS............200106.........200612 
RA(C) ...........200404.........200702 
LTM..............200709.........200909 
 
RC DATE: 200706 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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USARC DEXTER  
 

 
 
Julian P. Clukey USARC 
54 Prospect Street 
Dexter, ME. 04930-1427 
 
The property consists of a 3.0 acre parcel.  The facility was constructed in 
approximately 1956 and is currently being used as administrative office space and 
vehicle storage by the 619th Transportation Company.  There is a small oil/water 
separator on the site which is fully operational. 
 
AEDB-R Site: 
Site 04 .......Vehicle Wash Rack 
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Site 04 
Vehicle Wash Rack 
(Former UST Sites) 

USARC Dexter 
 

 
 
 
      
This site includes a former vehicle washrack and 
two former UST locations.  During a paving 
operation at the former washrack location, TPH 
contaminated soil was identified at the site. 
Subsequently, the washrack was removed along 
with forty tons of TPH-impacted soil and 
disposed of off site.  Upon review of soil removal 
action documents, it was determined that all 
contaminated soil has been removed.  There is 
no evidence of impacts to groundwater. 
 
 
 
 
 
 
This site is part of a PBC which requires RC status.  NFA status is pending ME 
Department of Environmental Protection review and approval. 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
TPH, SVOCs 
 

MEDIA OF CONCERN: Soil 
 

Phases Start  End  
PA ............... 198912.........199002 
SI................. 199112.........199206  
RI/FS........... 200109.........200609 
RA(C) .......... 200404.........200609 
 
RC DATE: 200609 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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USARC FT. NATHANIEL GREENE 
 

Fort Nathaniel Greene USARC 
970 Old Point Judith Road 
Narragansett, RI  02882-5599 
 
The property consists of a 104.85 acre parcel formerly known as the East Reservation 
of the original Fort Greene.  Fort Greene was a WWII coastal defense gun battery built 
during the early 1940s.  The current USAR center building was built in 1974 and serves 
to provide classroom, administrative and storage space.  This site has historical interest 
and parts of it are eligible for listing in the National Historical Register. 
 
AEDB-R Sites: 
Site 05 .......Abandoned Fuel Pits 
Site 06 .......Abandoned UST South of Plotting Room 
Site 07 .......Abandoned Rifle Range South of Battery 
Site 08 .......Surface Disposal 
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     Site 5  
Abandoned Fuel Pits 

USARC Ft. Nathaniel Greene 
 
  
 
 
 
This site consists of two fuel pits (concrete 
vaults - each 12’ x 18’ x 10’ depth) associated 
with the former shore battery.  This site is 
located at the northeast section of the property 
and adjacent to Battery Hamilton.  Sampling 
conducted in 1998 determined that low 
concentrations of SVOCs above action levels 
were found in shallow soil samples collected 
from the fuel pit area.  UST removal and RI will 
begin in April 2006.  
 

 

 

 
 
This site is part of a PBC which requires RC status.  The cleanup strategy will be 
determined in coordination with the RRC.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
SVOC 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199802.........199802 
SI................. 199802.........199802  
RI/FS........... 200201.........200607 
RA(C) .......... 200309.........200705 
 
RC DATE: 200705 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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     Site 6  
Abandoned UST South of Plotting Room 

USARC Ft. Nathaniel Greene 
 
 
  
An abandoned 550 gallon heating oil UST is 
associated with the former plotting room.  This 
site is located in the northeast corner of the 
facility.  Sampling conducted in 1998 
determined that VOCs and SVOCs were above 
residential action levels in a surface soil sample 
and a grab groundwater sample collected in 
from a hand boring adjacent to the tank. 
 
UST removal and RI commenced in April 2006.  
 
PHASE RI RAC LTM 
 
 
 
 
This site is part of a PBC which requires RC 
status.  The cleanup strategy will be determined 
in coordination with the RRC.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA................ 199802 .........199802 
SI ................. 199802 .........199802  
RI/FS ........... 200301 .........200309 
RA(C) .......... 200309 .........200705 
 
RC DATE: 200705 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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     Site 7  
Abandon Rifle Range South of Battery 

USARC Ft. Nathaniel Greene 
 
 
 
 
 
A small arms range (approximately 3-4 acres) 
located adjacent to the southern side of Battery 
Hamilton and was used for a variety of small 
arms activity and was used prior to the 1970s. 
Elevated concentrations of lead were detected in 
surface soil samples taken in 1998.  
 
The RI fieldwork commenced in April 2006.   
 
 
 
 
 
This site is part of a PBC which requires RC 
status.  The cleanup strategy will be determined 
in coordination with the RRC.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
Lead 
 

MEDIA OF CONCERN: Soil 
 

Phases Start  End  
PA................ 199802 ........ 199802 
SI ................. 199802 ........ 199802  
RI/FS ........... 200206 ........ 200708 
RA(C)........... 200309 ........ 200708 
LTM ............. 200709 ........ 200810 
 
RC DATE: 200708 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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     Site 8  
Surface Disposal 

USARC Ft. Nathaniel Greene 
 
 
  
 
 
Partially buried 15-gallon drums, paint cans, and 
vehicle parts, etc, have been found in this area. 
This area is located in the northerly side of 
Battery Hamilton.  More material is suspected to 
have been buried below grade.  Surface water 
and soil samples collected in 1998 indicated 
elevated concentrations of metals.  
 
The RI fieldwork commenced in April 2006.   
 
 
 
 
 
This site is part of a PBC which requires RC 
status.  The cleanup strategy will be determined 
in coordination with the RRC.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: High 
 

CONTAMINANTS OF CONCERN: 
Metals 
 

MEDIA OF CONCERN: Surface 
Water, Soil 
 

Phases Start  End  
PA................ 199802 .........199802 
SI ................. 199802 .........199802  
RI/FS ........... 200309 .........200705 
RA(C) .......... 200404 .........200708 
LTM ............. 200709 .........200910 
 
RC DATE: 200708 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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USARC ROSLINDALE  
 

 
 
Guy Cardillo USARC 
675 American Legion Highway 
Roslindale, MA  02131-3977 
 
The Roslindale USARC property is a 4.18 acre parcel with two buildings.  The main 
USAR building is used for administrative, teaching and storage.  The second building is 
a ground transportation maintenance shop.  The property has been occupied by the 
Army Reserve since the current buildings were developed in 1958. 
 
AEDB-R Site: 
Site  01 ......Waste Oil UST (1000 Gal.) 
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Site 01 
Waste Oil UST (1000 Gal) 

USARC Roslindale    
  
 
 
 
A waste oil UST removal report dated December 
1993 indicated residual SVOCs and VOCs in 
remaining soils above residential levels.  This 
site is located in the northeast corner of the 
property, just adjacent to the maintenance 
building.  RI sampling was performed in June 
2005. The RI report was completed and 
submitted to MA Department of Environmental 
Protection in Dec 2005. 
 
 
 
 
 
 
This site is part of the Army Reserve PBC.  The 
cleanup strategy will bring the site to RC using 
the MCP.  A Phase I Comprehensive Site 
Assessment (Risk Assessment) applies to this site and the report is currently being 
prepared.  Site closure is anticipated no later than May 2006.  Any applicable CERCLA 
measures required by the NCP will be completed prior to this date. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 198904.........199002 
SI................. 198904.........199002 
RI/FS ........... 200301.........200604 
RA(C) .......... 200404.........200604 
 
RC DATE: 200604 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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Site 26 
Dry Wells 

Windsor Locks USARC    
  
 
 
 
This site is a former NIKE missile maintenance 
facility which contains three drywells.  Each 
drywell was reportedly used for disposal of liquid 
waste between 1957-1970 and has not been 
removed.  Soil samples collected from the 
drywell indicated concentrations of SVOCs and 
VOCs.  
 
The RI fieldwork was completed in Sept 2005. 
The RI report is pending. 
 
 
 
 
 
 
This site is part of a PBC which requires RC 
status.  The cleanup strategy will be determined in coordination with the RRC.  
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
REGULATORY DRIVER: CERCLA 
 

RRSE: Low 
 

CONTAMINANTS OF CONCERN: 
VOCs, SVOCs, Metals 
 

MEDIA OF CONCERN: Soil, 
Groundwater 
 

Phases Start  End  
PA ............... 199306.........199306 
SI................. 199306.........199306 
RI/FS ........... 200309.........200606 
RA(C) .......... 200404.........200705 
 
RC DATE: 200706 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 



94th RRC – DERP Installation Action Plan 
Page 49 

IRP NFA Sites Summary 
 

 
AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 01 USARC 
DANBURY 

FLAMMABLE 
MATERIAL 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 01 USARC 
FAIRFIELD 

#2 FUEL OIL UST 
(6,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 02 USARC 
FAIRFIELD 

#2 FUEL OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-91

SITE 03 USARC 
FAIRFIELD 

WASTE OIL UST 
(1,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 04 USARC 
FAIRFIELD 

PAINT STORAGE Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 01 USARC NEW 
HAVEN 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 02 USARC NEW 
HAVEN 

#2 FUEL OIL UST 
(12,000 GAL.) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 03 USARC NEW 
HAVEN 

FLAMMABLE 
LIQUID BINS (5) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 04 USARC NEW 
HAVEN 

DECON 
SUPPLIES 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 05 USARC NEW 
HAVEN 

VEHICLE WASH 
RACK O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 06 USARC NEW 
HAVEN 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-91

SITE 07 USARC NEW 
HAVEN 

GREASE RACK Study Completed, No 
Cleanup Required 

31-May-89

SITE 01 USARC 
WATERBURY 

#2 FUEL OIL UST 
(10,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-Oct-90 

SITE 02 USARC 
WATERBURY 

#2 FUEL OIL UST 
(1,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 03 USARC 
WATERBURY 

WASTE OIL UST 
(500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-91

SITE 04 USARC 
WATERBURY 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-May-89

SITE 01 USARC WEST 
HARTFORD 

WASTE OIL UST 
(500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-91

SITE 02 USARC WEST 
HARTFORD 

#2 FUEL OIL AST 
(11,000 GAL.) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 03 USARC WEST 
HARTFORD 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 04 USARC WEST 
HARTFORD 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-May-89
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 05 USARC WEST 
HARTFORD 

SOIL IN VICINITY 
OF FORMER 500 
GAL. UST 

All Required Cleanup(s) 
Completed 

31-Dec-93

SITE 01 EAST 
WINDSOR 
USARC 

#2 FUEL OIL UST 
(10,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Sep-97

SITE 02 EAST 
WINDSOR 
USARC 

INDOOR FIRING 
RANGE 

All Required Cleanup(s) 
Completed 

30-Sep-97

SITE 03 EAST 
WINDSOR 
USARC 

HOLDING TANK All Required Cleanup(s) 
Completed 

30-Sep-97

SITE 05 EAST 
WINDSOR 
USARC 

FLAMMABLES 
STORAGE ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 06 EAST 
WINDSOR 
USARC 

DRUM STORAGE Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 07 EAST 
WINDSOR 
USARC 

#2 FUEL OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Apr-97 

SITE 08 EAST 
WINDSOR 
USARC 

LIFT STATION Not Eligible For 
Environmental Restoration, 
Army (ER,A)/BRAC Funding 

30-Apr-97 

SITE 09 EAST 
WINDSOR 
USARC 

VEHICLE WASH 
RACK, O/W 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 10 EAST 
WINDSOR 
USARC 

AREA OF 
EXHAUST FROM 
INDOOR FIRING 
RANGE 

All Required Cleanup(s) 
Completed 

30-Jun-01 

SITE 11 EAST 
WINDSOR 
USARC 

WASH RACK Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 12 EAST 
WINDSOR 
USARC 

FLAMMABLES 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 13 EAST 
WINDSOR 
USARC 

ABOVE GROUND 
OIL STORAGE 
TANKS 

Study Completed, No 
Cleanup Required 

30-Sep-97

SITE 14 EAST 
WINDSOR 
USARC 

NIKE SILO AREA Study Completed, No 
Cleanup Required 

30-Jun-01 

SITE 17 EAST 
WINDSOR 
USARC 

LECHATE SEEP, 
S OF MILITARY 
PARKING LOT 

Study Completed, No 
Cleanup Required 

30-Apr-97 

SITE 01 USARC 
MILFORD 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-92 
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 02 USARC 
MILFORD 

#2 FUEL OIL UST 
(6,000 GAL.) 

Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 03 USARC 
MILFORD 

STORAGE SHED Study Completed, No 
Cleanup Required 

30-Nov-91 

SITE 04 USARC 
MILFORD 

BATTERY 
CHARGING AREA 

Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 05 USARC 
MILFORD 

FLAMMABLE 
MATERIAL 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
MILFORD 

CATCH BASIN Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 07 USARC 
MILFORD 

CATCH BASIN Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 08 USARC 
MILFORD 

CATCH BASIN Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 09 USARC 
MILFORD 

CATCH BASIN Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 10 USARC 
MILFORD 

LARK PARKING 
AREA (NE OF 
AMSA BLDG.) 

Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 11 USARC 
MILFORD 

FORMER 
GASOLINE UST 
(SE OF AMSA 
BLDG.) 

Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 01 WINDSOR 
LOCKS 
USARC 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 WINDSOR 
LOCKS 
USARC 

AREA OF 
FORMER GAS 
UST (1,000 GAL.) 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 03 WINDSOR 
LOCKS 
USARC 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Jun-93 

SITE 04 WINDSOR 
LOCKS 
USARC 

3 POLE 
MOUNTED 
TRANSFORMERS 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 05 WINDSOR 
LOCKS 
USARC 

#2 FUEL OIL UST 
(6,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-90

SITE 06 WINDSOR 
LOCKS 
USARC 

FLAMMABLE 
MATERIAL 
LOCKERS (AMSA 
SHOP) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 07 WINDSOR 
LOCKS 
USARC 

POL STORAGE 
AREA (AMSA 
SHOP) 

Study Completed, No 
Cleanup Required 

28-Feb-90 
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 08 WINDSOR 
LOCKS 
USARC 

PARTS CLEANER Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 09 WINDSOR 
LOCKS 
USARC 

BRAKE 
CLEANING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 10 WINDSOR 
LOCKS 
USARC 

BATTERY ROOM 
(AMSA SHOP) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 11 WINDSOR 
LOCKS 
USARC 

VEHICLE WASH 
AREA (AMSA 
SHOP) 

Study Completed, No 
Cleanup Required 

30-Apr-98 

SITE 12 WINDSOR 
LOCKS 
USARC 

PARTS CLEANER 
(AMSA SHOP) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 13 WINDSOR 
LOCKS 
USARC 

AREA OF 
FORMER 1,000 
GAL. UST 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 14 WINDSOR 
LOCKS 
USARC 

MOTOR 
VEH.PARK.LOT 
(N. OF PARKING 
LOT) 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 15 WINDSOR 
LOCKS 
USARC 

MOTOR 
VEH.PARK.LOT 
(WEST OF 
PARKING LOT) 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 16 WINDSOR 
LOCKS 
USARC 

MOTOR 
VEH.PARK.LOT 
(NE OF 
PARK.LOT) 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 17 WINDSOR 
LOCKS 
USARC 

MOTOR 
VEH.PARK.LOT 
(SE OF 
PARK.LOT) 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 18 WINDSOR 
LOCKS 
USARC 

SOIL BENEATH 
AREA 
MAINT.SUPPORT 
FACILITY 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 19 WINDSOR 
LOCKS 
USARC 

OIL/WATER 
SEPARATOR 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 20 WINDSOR 
LOCKS 
USARC 

ARMY VEHICLE 
STORAGE (NW 
OF PARKING 
LOT) 

Study Completed, No 
Cleanup Required 

30-Jun-93 

SITE 21 WINDSOR 
LOCKS 
USARC 

ARMY VEHICLE 
STORAGE (NE OF 
PARK.LOT) 

Study Completed, No 
Cleanup Required 

30-Jun-93 
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 22 WINDSOR 
LOCKS 
USARC 

DRY WELL 
LOCATED NORTH 
OF PARKING LOT 

Other 31-Aug-94

SITE 23 WINDSOR 
LOCKS 
USARC 

DRY WELL 
LOCATED 
NORTHEAST OF 
PARK.LOT 

Other 31-Aug-94

SITE 24 WINDSOR 
LOCKS 
USARC 

DRY WELL 
LOCATED 
SOUTHEAST OF 
PARK.LOT 

Other 31-Aug-94

SITE 25 WINDSOR 
LOCKS 
USARC 

REPLACEMENT 
#2 FUEL OIL UST  
(6,000 GAL) 

Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 01 MIDDLETOWN 
USARC 

#2 FUEL OIL UST 
(2,500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Mar-94 

SITE 02 MIDDLETOWN 
USARC 

#2 FUEL OIL UST 
(550 GAL.) 

All Required Cleanup(s) 
Completed 

31-Oct-97 

SITE 03 MIDDLETOWN 
USARC 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

30-Jun-89 

SITE 04 MIDDLETOWN 
USARC 

#2 FUEL OIL AST 
(275 GAL.) 

Study Completed, No 
Cleanup Required 

30-Jun-89 

SITE 05 MIDDLETOWN 
USARC 

#2 FUEL OIL UST 
(2,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-90

SITE 06 MIDDLETOWN 
USARC 

ACID 
NEUTRALIZATIO
N PIT 

Other  30-Jun-92 

SITE 07 MIDDLETOWN 
USARC 

THREE NIKE 
MISSILE SILOS 

Other 30-Jun-92 

SITE 09 MIDDLETOWN 
USARC 

AREA OF 
FORMER 2,000 
GAL. #2 FUEL 
UST 

All Required Cleanup(s) 
Completed 

30-Jun-92 

SITE 10 MIDDLETOWN 
USARC 

STORAGE AREA 
ON SOUTH SIDE 
OF PROPERTY 

Study Completed, No 
Cleanup Required 

30-Jun-92 

SITE 11 MIDDLETOWN 
USARC 

SEPTIC TANK 
AND LEACHING 
FIELD 

Study Completed, No 
Cleanup Required 

30-Jun-92 

 
SITE 12 

 
MIDDLETOWN 
USARC 

 
AREA OF 2,500 
GAL.#2 FUEL OIL 
UST 

 
All Required Cleanup(s) 
Completed 

 
31-Mar-94 

SITE 01 USARC 
BRIDGEPORT 

POL STORAGE 
AREA 

Other 30-Apr-98 

SITE 02 USARC 
BRIDGEPORT 

MOBILE 
STORAGE TANK 
1 

Other 30-Apr-98 
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SITE 03 USARC 
BRIDGEPORT 

MOBILE 
STORAGE TANK 
2 

Other 30-Apr-98 

SITE 04 USARC 
BRIDGEPORT 

MOBILE 
STORAGE TANK 
3 

Other 30-Apr-98 

SITE 05 USARC 
BRIDGEPORT 

VEHICLE WASH 
AREA 

Other 30-Apr-98 

SITE 06 USARC 
BRIDGEPORT 

WASTE OIL UST 
(500 GAL.) 

Other 30-Apr-98 

SITE 07 USARC 
BRIDGEPORT 

FLAMMABLE 
MATERIALS 
LOCKER 

Other 30-Apr-98 

SITE 08 USARC 
BRIDGEPORT 

#2 FUEL OIL UST 
(5,000 GAL.) 

Other 30-Apr-98 

SITE 09 USARC 
BRIDGEPORT 

TRANSFORMERS Other 30-Apr-98 

SITE 01 USARC 
ATTLEBORO 

PAINT STORAGE Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 02 USARC 
ATTLEBORO 

#2 FUEL OIL UST 
(6,280 GAL.) 

All Required Cleanup(s) 
Completed 

31-Aug-91

SITE 03 USARC 
ATTLEBORO 

POL STORAGE Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 04 USARC 
ATTLEBORO 

WASTE OIL UST 
(500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Aug-91

SITE 05 USARC 
ATTLEBORO 

GREASE RACK Study Completed, No 
Cleanup Required 

31-May-89

SITE 06 USARC 
ATTLEBORO 

#2 FUEL OIL UST 
(2,020 GAL.) 

All Required Cleanup(s) 
Completed 

31-Aug-91

SITE 07 USARC 
ATTLEBORO 

BRAKE 
CHANGING 
AREA/DUMPSTER 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 08 USARC 
ATTLEBORO 

DRUM STORAGE Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 09 USARC 
ATTLEBORO 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 01 AFRC 
CHICOPEE 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 AFRC 
CHICOPEE 

FUEL OIL UST 
(8,000 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Sep-98

SITE 03 AFRC 
CHICOPEE 

VEHICLE WASH 
RACK (INACTIVE) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 04 AFRC 
CHICOPEE 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 05 AFRC 
CHICOPEE 

FLAMMABLE 
MATERIALS 
ROOM 

Other  
 

30-Sep-98
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SITE 06 AFRC 
CHICOPEE 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-91

SITE 07 AFRC 
CHICOPEE 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 08 AFRC 
CHICOPEE 

FUEL OIL UST 
(2,000 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Sep-98

SITE 01 USARC 
PITTSFIELD 

#2 FUEL OIL UST 
(1,000 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 02 USARC 
PITTSFIELD 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 03 USARC 
PITTSFIELD 

GREASE PIT 
(INACTIVE) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 04 USARC 
PITTSFIELD 

POL STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 05 USARC 
PITTSFIELD 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
PITTSFIELD 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Nov-93

SITE 07 USARC 
PITTSFIELD 

#2 FUEL OIL UST 
(6,000 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 02 USARC 
ROSLINDALE 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 03 USARC 
ROSLINDALE 

GREASE PIT 
(INACTIVE) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 04 USARC 
ROSLINDALE 

#2 FUEL OIL UST 
(2,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Nov-91

SITE 05 USARC 
ROSLINDALE 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 06 USARC 
ROSLINDALE 

#2 FUEL OIL UST 
(6,000 GAL) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 07 USARC 
ROSLINDALE 

SOIL IN VICINITY 
OF FORMER 
2,000 GAL UST 

All Required Cleanup(s) 
Completed 

31-Oct-92 

SITE 01 USARC 
TAUNTON 

VEHICLE WASH 
RACK & 
OIL/WATER SEP 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 USARC 
TAUNTON 

#2 FUEL OIL UST 
AT MAIN 
BLDG.(8,000 GAL) 

All Required Cleanup(s) 
Completed 

31-Jan-97 

SITE 03 USARC 
TAUNTON 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 04 USARC 
TAUNTON 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 05 USARC 
TAUNTON 

FLAMMABLE 
MATERIALS 
LOCKERS 

Study Completed, No 
Cleanup Required 

30-Sep-98
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SITE 06 USARC 
TAUNTON 

#2 FUEL OIL UST 
AT OMS (2,000 
GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-97 

SITE 07 USARC 
TAUNTON 

SOIL IN AREA OF 
FORMER UST AT 
MAIN BLDG. 

Study Completed, No 
Cleanup Required 

31-Mar-97 

SITE 08 USARC 
TAUNTON 

SOIL IN AREA OF 
FORMER UST AT 
OMS 

Study Completed, No 
Cleanup Required 

31-Mar-97 

SITE 09 USARC 
TAUNTON 

GROUNDWATER 
IN VICINITY UST 
EXCAVATIONS 

Study Completed, No 
Cleanup Required 

31-Mar-97 

SITE 01 USARC 
WORCESTER 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-Oct-97 

SITE 02 USARC 
WORCESTER 

VEHICLE WASH 
RACK (INACTIVE) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 03 USARC 
WORCESTER 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 04 USARC 
WORCESTER 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 05 USARC 
WORCESTER 

FLAMMABLES 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
WORCESTER 

WASTE OIL UST 
(500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 07 USARC 
WORCESTER 

#2 FUEL OIL UST 
(12,500 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 08 USARC 
WORCESTER 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 09 USARC 
WORCESTER 

AREA OF 
FORMER 500 
GAL. WASTE OIL 
TANK 

All Required Cleanup(s) 
Completed 

30-Sep-93

SITE 01 DANVERS 
USARC 

#2 FUEL OIL UST 
(1,500 GAL.) 

All Required Cleanup(s) 
Completed 

30-Sep-93

SITE 02 DANVERS 
USARC 

#2 FUEL OIL UST 
(1,500 GAL.) 

All Required Cleanup(s) 
Completed 

30-Sep-93

SITE 03 DANVERS 
USARC 

#2 FUEL OIL UST 
(1,500 GAL.) 

All Required Cleanup(s) 
Completed 

30-Sep-93

SITE 04 DANVERS 
USARC 

HEATING OIL 
UST (550 
GALLONS) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 07 DANVERS 
USARC 

#2 FUEL OIL UST 
(10,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 08 DANVERS 
USARC 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-Dec-90
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SITE 09 DANVERS 
USARC 

AREA OF #2 
FUEL OIL UST (N. 
OF BLDG 1) 

All Required Cleanup(s) 
Completed 

30-Sep-93

SITE 10 DANVERS 
USARC 

GASOLINE UST 
(6,O00 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-93

SITE 11 DANVERS 
USARC 

AREA OF 
FORMER OIL UST 
(N.OF BLDG 59) 

All Required Cleanup(s) 
Completed 

31-Dec-93

SITE 12 DANVERS 
USARC 

AREA OF 
FORMER OIL UST 
(S.OF BLDG 60) 

All Required Cleanup(s) 
Completed 

31-Dec-93

SITE 13 DANVERS 
USARC 

LEACHFIELD Study Completed, No 
Cleanup Required 

30-Sep-93

SITE 14 DANVERS 
USARC 

LEACHATE SEEP Study Completed, No 
Cleanup Required 

30-Sep-93

SITE 01 USARC 
BROCKTON 
(AMSA 66) 

VEHICLE WASH 
RACK (INACTIVE) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 USARC 
BROCKTON 
(AMSA 66) 

GREASE RACKS 
(INACTIVE) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 03 USARC 
BROCKTON 
(AMSA 66) 

BATTERY ROOM Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 04 USARC 
BROCKTON 
(AMSA 66) 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 05 USARC 
BROCKTON 
(AMSA 66) 

PARTS CLEANER 
(WASTE 
SOLVENT) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
BROCKTON 
(AMSA 66) 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 07 USARC 
BROCKTON 
(AMSA 66) 

FLAMMABLE 
MATERIALS 
STORAGE 

Study Completed, No 
Cleanup Required 

30-Apr-98 

SITE 08 USARC 
BROCKTON 
(AMSA 66) 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Dec-92 

SITE 09 USARC 
BROCKTON 
(AMSA 66) 

FUEL OIL UST 
(5,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Mar-94 

SITE 10 USARC 
BROCKTON 
(AMSA 66) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 11 USARC 
BROCKTON 
(AMSA 66) 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-90 
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SITE 12 USARC 
BROCKTON 
(AMSA 66) 

SOIL BY FORMER 
UST & FUEL POD 
AREA 

Study Completed, No 
Cleanup Required 

31-Oct-02 

SITE 14 USARC 
BROCKTON 
(AMSA 66) 

STREAM WEST 
OF CENTER 

Study Completed, No 
Cleanup Required 

31-May-02

SITE 01 BOSTON 
USARC 

#2 FUEL OIL UST 
(1,500 GAL) @ 
BLDG P-28 

All Required Cleanup(s) 
Completed 

30-Jun-99 

SITE 02 BOSTON 
USARC 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

30-Sep-05

SITE 03 BOSTON 
USARC 

POL SHED Other 30-Sep-00

SITE 10 BOSTON 
USARC 

OWS SOUTH OF 
BLDG P-
28/PARKING LOT 
# 2 

Study Completed, No 
Cleanup Required 

30-Sep-02

SITE 01 USARC 
AUBURN 

VEHICLE WASH 
AREA 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 USARC 
AUBURN 

UNDERGROUND 
STORAGE TANK 
(WASTE OIL) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 03 USARC 
AUBURN 

HYDRAULIC LIFT Study Completed, No 
Cleanup Required 

30-Apr-98 

SITE 04 USARC 
AUBURN 

PARTS CLEANER 
(WASTE 
SOLVENT) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 05 USARC 
AUBURN 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
AUBURN 

UNDERGROUND 
STORAGE TANK 
(FUEL OIL) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 07 USARC 
AUBURN 

BRAKE 
CHANGING AREA 
(ASBESTOS) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 08 USARC 
AUBURN 

FLAMMABLE 
MATERIALS 
STORAGE (< 200 
GAL) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 09 USARC 
AUBURN 

FLAMMABLE 
MATERIALS 
STORAGE (< 30 
GAL) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 10 USARC 
AUBURN 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 11 USARC 
AUBURN 

INDOOR FIRING 
RANGE 
(INACTIVE) 

Study Completed, No 
Cleanup Required 

28-Feb-90 
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SITE 12 USARC 
AUBURN 

UNDERGROUND 
STORAGE TANK 
(275 GAL) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 13 USARC 
AUBURN 

TRANSFORMER Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 14 USARC 
AUBURN 

UNDERGROUND 
STORAGE TANK 
(5000 GAL) 

Study Completed, No 
Cleanup Required 

30-Nov-92

SITE 01 USARC 
BANGOR 

UNDERGROUND 
STORAGE TANK 
(1000 GAL) 

All Required Cleanup(s) 
Completed 

31-Jul-97 

SITE 02 USARC 
BANGOR 

UNDERGROUND 
STORAGE TANK 
(EMPTY) 

All Required Cleanup(s) 
Completed 

31-Jul-97 

SITE 03 USARC 
BANGOR 

UNDERGROUND 
STORAGE TANK 
(6200 GAL) 

All Required Cleanup(s) 
Completed 

31-Jul-97 

SITE 01 USARC 
BRIDGTON 

SEPTIC 
TANK/LEACHFIEL
D 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 USARC 
BRIDGTON 

UNDERGROUND 
STORAGE TANK 
(1500 GAL) 

Study Completed, No 
Cleanup Required 

31-Jan-94 

SITE 03 USARC 
BRIDGTON 

FLAMMABLES 
STORAGE AREA 
(DIESEL FUEL) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 04 USARC 
BRIDGTON 

UNDERGROUND 
STORAGE TANK 
(WASTE OIL) 

Study Completed, No 
Cleanup Required 

31-Jan-94 

SITE 05 USARC 
BRIDGTON 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
BRIDGTON 

UNDERGROUND 
STORAGE TANK 
(1000 GAL) 

Study Completed, No 
Cleanup Required 

31-Jan-94 

SITE 01 USARC 
DEXTER 

MAINTENANCE 
BUILDING 
10000GAL UST 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 02 USARC 
DEXTER 

UNDERGROUND 
STORAGE TANK 
(WASTE OIL) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 03 USARC 
DEXTER 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 05 USARC 
DEXTER 

MAIN BUILDING 
1000 GAL UST 

Study Completed, No 
Cleanup Required 

31-Jan-94 

SITE 06 USARC 
DEXTER 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 
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SITE 07 USARC 
DEXTER 

SEPTIC SYSTEM Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 01 USARC SACO UNDERGROUND 
STORAGE TANK 
(6000 GAL) 

All Required Cleanup(s) 
Completed 

31-Jul-97 

SITE 02 USARC SACO FLAMMABLES 
STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 03 USARC SACO UNDERGROUND 
STORAGE TANK 
(1000 GAL) 

All Required Cleanup(s) 
Completed 

31-Jul-97 

SITE 01 USARC 
MANCHESTER 

UNDERGROUND 
STORAGE TANK 
(6,000 GAL) 

Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 02 USARC 
MANCHESTER 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 03 USARC 
MANCHESTER 

UNDERGROUND 
STORAGE TANK 
(1,000 GAL) 

Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 04 USARC 
MANCHESTER 

UNDERGROUND 
STORAGE TANK 
(WASTE OIL) 

Study Completed, No 
Cleanup Required 

31-Jan-94 

SITE 01 USARC 
ROCHESTER 

#2 FUEL OIL UST 
(1,200 GAL.) 

All Required Cleanup(s) 
Completed 

31-May-90

SITE 02 USARC 
ROCHESTER 

DRUM STORAGE 
AREA (WASTE 
SOLVENT) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 03 USARC 
ROCHESTER 

FLAMMABLE 
MATERIALS 
SHED 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 04 USARC 
ROCHESTER 

WASTE OIL UST 
(500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-93 

SITE 05 USARC 
ROCHESTER 

PARTS CLEANER Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
ROCHESTER 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 07 USARC 
ROCHESTER 

#2 FUEL OIL UST 
(4,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-May-90

SITE 08 USARC 
ROCHESTER 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 09 USARC 
ROCHESTER 

FUEL OIL UST 
(1,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-90

SITE 10 USARC 
ROCHESTER 

FUEL OIL UST 
(6,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-90

SITE 01 GRENIER 
FIELD USARC 

#2 FUEL OIL UST 
(8,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-May-93
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SITE 02 GRENIER 
FIELD USARC 

WASTE OIL UST, 
NE OF BLDG P3 
(1,000 GAL) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 03 GRENIER 
FIELD USARC 

ABOVE GROUND 
STORAGE TANK 
(400 GAL.) 

Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 04 GRENIER 
FIELD USARC 

ABOVE GROUND 
STORAGE TANK 
(600 GAL.) 

Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 05 GRENIER 
FIELD USARC 

PARTS CLEANER All Required Cleanup(s) 
Completed 

30-Sep-98

SITE 06 GRENIER 
FIELD USARC 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 07 GRENIER 
FIELD USARC 

HYDRAULIC LIFT Study Completed, No 
Cleanup Required 

31-Dec-90

SITE 08 GRENIER 
FIELD USARC 

POL STORAGE 
BLDG. 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 09 GRENIER 
FIELD USARC 

DRUM STORAGE 
AREA 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 10 GRENIER 
FIELD USARC 

TRANSFORMER Study Completed, No 
Cleanup Required 

31-May-93

SITE 11 GRENIER 
FIELD USARC 

#2 FUEL UST, 
N.OF BLDG.P-3 
(5,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 12 GRENIER 
FIELD USARC 

GAS UST, SW OF 
BLDG. P-3 (5,000 
GAL.) 

All Required Cleanup(s) 
Completed 

31-May-93

SITE 13 GRENIER 
FIELD USARC 

AREA OF 
FORMER UST 
(NE OF BLDG.P-1)

Study Completed, No 
Cleanup Required 

31-May-93

SITE 14 GRENIER 
FIELD USARC 

AREA OF 
FORMER CATCH 
BASIN/OIL 
WATER SEP 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 15 GRENIER 
FIELD USARC 

AREA OF 
FORMER UST 
(SW OF BLDG.P-
3) 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 16 GRENIER 
FIELD USARC 

AREA OF 
FORMER UST 
(NE OF BLDG.P-3)

Study Completed, No 
Cleanup Required 

31-May-93

SITE 17 GRENIER 
FIELD USARC 

GROUNDWATER 
AND SOIL UNDER 
SITE 

Study Completed, No 
Cleanup Required 

31-Dec-01

SITE 18 GRENIER 
FIELD USARC 

AREA OF 
TRANSFORMER 

Study Completed, No 
Cleanup Required 

31-May-93

 
 

 
 

 
 

 
 

 
 



94th RRC – DERP Installation Action Plan 
Page 62 

 
AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 19 GRENIER 
FIELD USARC 

AREA OF 
FORMER 
UST,WASH 
RACK, O/W SEP. 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 20 GRENIER 
FIELD USARC 

#2 FUEL OIL UST 
(8,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 01 KEENE 
USARC 

WASTE OIL UST 
(500 GAL.) 

All Required Cleanup(s) 
Completed 

31-Aug-94

SITE 02 KEENE 
USARC 

FLAMMABLE 
MATERIALS 
ROOM 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 03 KEENE 
USARC 

VEH WASH RACK 
& SEEPAGE PIT 

Study Completed, No 
Cleanup Required 

30-Sep-02

SITE 04 KEENE 
USARC 

SEPTIC TANK & 
SEEPAGE PIT 

Study Completed, No 
Cleanup Required 

30-Sep-02

SITE 05 KEENE 
USARC 

#2 FUEL OIL UST 
(5,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Nov-91

SITE 06 KEENE 
USARC 

AREA OF UST 
(REMOVED 5/89) 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 07 KEENE 
USARC 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 08 KEENE 
USARC 

#2 FUEL OIL UST 
(8,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Jan-90 

SITE 09 KEENE 
USARC 

AREA OF 
FORMER UST 
(UNDER 
PARKING LOT) 

Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 10 KEENE 
USARC 

OMS BLDG. SPILL 
SITE 

All Required Cleanup(s) 
Completed 

31-Aug-95

SITE 11 KEENE 
USARC 

FORMER SITE OF 
STORAGE SHED 

All Required Cleanup(s) 
Completed 

31-Aug-95

SITE 12 KEENE 
USARC 

DRYWELL 
BEHIND OMS 
BLDG. 

Study Completed, No 
Cleanup Required 

30-Nov-91

SITE 13 KEENE 
USARC 

DEBRIS 
DISPOSAL AREA 
AT NE END OF 
PROP. 

All Required Cleanup(s) 
Completed 

31-Aug-95

SITE 14 KEENE 
USARC 

FUEL OIL UST 
(6,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-90

SITE 15 KEENE 
USARC 

FUEL OIL UST 
(10,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-90

SITE 16 KEENE 
USARC 

GROUNDWATER All Required Cleanup(s) 
Completed 

30-Sep-02

SITE 01 USARC 
BRISTOL, RI 

#2 FUEL OIL UST 
(3,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 02 USARC 
BRISTOL, RI 

PAINT STORAGE Study Completed, No 
Cleanup Required 

30-Sep-98
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 03 USARC 
BRISTOL, RI 

FUEL OIL UST 
(1,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 01 USARC 
CRANSTON 

#2 FUEL OIL UST 
(10,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 1 USARC FORT 
NATHANIEL 
GREENE 

FLAMMABLE 
MATERIALS 
SHED 

Study Completed, No 
Cleanup Required 

30-Sep-89

SITE 2 USARC FORT 
NATHANIEL 
GREENE 

#2 FUEL OIL UST 
(2,500 GAL.) 

Study Completed, No 
Cleanup Required 

30-Sep-89

SITE 3 USARC FORT 
NATHANIEL 
GREENE 

TRANSFORMER Study Completed, No 
Cleanup Required 

30-Sep-89

SITE 4 USARC FORT 
NATHANIEL 
GREENE 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

30-Sep-89

SITE 01 USARC 
PROVIDENCE 
(HARWOOD) 

FLAMMABLE 
MATERIALS 
LOCKER 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 02 USARC 
PROVIDENCE 
(HARWOOD) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

31-Oct-89 

SITE 03 USARC 
PROVIDENCE 
(HARWOOD) 

#2 FUEL OIL UST 
(7,500 GAL.) 

Study Completed, No 
Cleanup Required 

31-Aug-92

SITE 04 USARC 
PROVIDENCE 
(HARWOOD) 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-Oct-89 

SITE 01 AFRC 
PROVIDENCE 
(HOPKINS) 

FLAMMABLE 
MATERIALS 
LOCKER 

All Required Cleanup(s) 
Completed 

30-Sep-98 

SITE 01 USARC 
WARWICK 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 02 USARC 
WARWICK 

SEPTIC 
TANK/LEACHFIEL
D 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 03 USARC 
WARWICK 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98 

SITE 04 USARC 
WARWICK 

TRANSFORMERS Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 05 USARC 
WARWICK 

#2 FUEL OIL UST Study Completed, No 
Cleanup Required 

30-Apr-98 

SITE 06 USARC 
WARWICK 

PAINT STORAGE Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 07 USARC 
WARWICK 

VEHICLE WASH 
RACK 

Study Completed, No 
Cleanup Required 

29-Feb-00 

SITE 08 USARC 
WARWICK 

WASTE OIL 
STORAGE AREA 

Study Completed, No 
Cleanup Required 

30-Sep-98
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 09 USARC 
WARWICK 

BURIED DEBRIS 
WESTERN 
PROPERTY 
BOUNDARY 

 
Not eligible for Clean-up 
Funds  

31-Oct-03 

SITE 1 LINCOLN 
AMSA 68 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-May-93

SITE 10 LINCOLN 
AMSA 68 

PAINT STORAGE 
LOCKER 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 11 LINCOLN 
AMSA 68 

BRAKE 
CHANGING AREA 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 12 LINCOLN 
AMSA 68 

#2 FUEL OIL UST 
(6,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 14 LINCOLN 
AMSA 68 

SOIL IN VICINITY 
OF FORMER 
QUONSET HUT 

Study Completed, No 
Cleanup Required 

31-May-93

SITE 15 LINCOLN 
AMSA 68 

114 GALLON 
DIESEL FUEL 
TANK 

All Required Cleanup(s) 
Completed 

31-May-93

SITE 2 LINCOLN 
AMSA 68 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-May-93

SITE 3 LINCOLN 
AMSA 68 

O/W 
SEPARATOR/DRY 
WELL 

All Required Cleanup(s) 
Completed 

31-May-95

SITE 6 LINCOLN 
AMSA 68 

POL ROOM Study Completed, No 
Cleanup Required 

31-May-93

SITE 7 LINCOLN 
AMSA 68 

TRANSFORMERS Study Completed, No 
Cleanup Required 

31-May-93

SITE 8 LINCOLN 
AMSA 68 

SUPPLY ROOM Study Completed, No 
Cleanup Required 

31-May-93

SITE 9 LINCOLN 
AMSA 68 

PARTS CLEANER Study Completed, No 
Cleanup Required 

31-May-93

SITE 01 USARC 
MONTPELIER 

#2 FUEL OIL UST 
(4,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 02 USARC 
MONTPELIER 

#2 FUEL OIL UST 
(1,000 GAL.) 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 03 USARC 
MONTPELIER 

WASTE OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-May-92

SITE 04 USARC 
MONTPELIER 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 05 USARC 
MONTPELIER 

POL ROOM Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
MONTPELIER 

SEPTIC 
TANK/LEACHFIELD 

Study Completed, No 
Cleanup Required 

31-May-89

SITE 07 USARC 
MONTPELIER 

SOIL IN VICINTY 
OF FORMER 
WASTE OIL UST 

All Required Cleanup(s) 
Completed 

30-Nov-92
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AEDB-R # 

Reserve 
Center Name 

 
Site Title 

Documentation/Reason for 
NFA 

 
NFA Date 

SITE 01 USARC 
RUTLAND 
(COURCELLE) 

INDOOR FIRING 
RANGE 

Study Completed, No 
Cleanup Required 

28-Feb-90 

SITE 02 USARC 
RUTLAND 
(COURCELLE) 

FUEL OIL UST 
(4,000 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 03 USARC 
RUTLAND 
(COURCELLE) 

VEHICLE WASH 
RACK & O/W SEP 

Study Completed, No 
Cleanup Required 

31-Aug-95

SITE 04 USARC 
RUTLAND 
(COURCELLE) 

WASTE OIL UST 
(550 GAL.) 

Study Completed, No 
Cleanup Required 

31-Aug-95

SITE 05 USARC 
RUTLAND 
(COURCELLE) 

POL ROOM 
(USARC SHOP) 

Study Completed, No 
Cleanup Required 

30-Sep-98

SITE 06 USARC 
RUTLAND 
(COURCELLE) 

FUEL OIL UST 
(1,000 GAL.) 

Not Eligible For ER,A/BRAC 
Funding 

30-Apr-98 

SITE 01 CHESTER 
USARC 

#2 FUEL OIL UST 
(4,000 GAL.) 

All Required Cleanup(s) 
Completed 

30-Apr-93 

SITE 02 CHESTER 
USARC 

#2 FUEL OIL UST 
(1,000 GAL.) 

All Required Cleanup(s) 
Completed 

31-Aug-92

SITE 03 CHESTER 
USARC 

VEH. W.R., O/W 
SEPARATOR, 
LEACH PIT 

Study Completed, No 
Cleanup Required 

30-Apr-93 

SITE 04 CHESTER 
USARC 

SEPTIC TANK 
/LEACHFIELD 

Study Completed, No 
Cleanup Required 

30-Apr-93 

SITE 05 CHESTER 
USARC 

AREA OF 
FORMER 4,000 
GAL. FUEL OIL 
UST 

All Required Cleanup(s) 
Completed 

31-Jan-94 

SITE 06 CHESTER 
USARC 

AREA OF 
FORMER 1,000 
GAL. FUEL OIL 
UST 

All Required Cleanup(s) 
Completed 

31-Jan-94 
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Initiation of IRP: 1989 
 
Past Phase Completion Milestones 
 
1989 

• USARC MILFORD, SITE 01, PA, 31-Mar-89 
• USARC MILFORD, SITE 02, PA, 31-Mar-89 
• USARC MILFORD, SITE 03, PA, 31-Mar-89 
• USARC MILFORD, SITE 04, PA, 31-Mar-89 
• USARC MILFORD, SITE 05, PA, 31-Mar-89 
• USARC MILFORD, SITE 06, PA, 31-Mar-89 
• USARC MILFORD, SITE 07, PA, 31-Mar-89 
• USARC MILFORD, SITE 08, PA, 31-Mar-89 
• USARC MILFORD, SITE 09, PA, 31-Mar-89 
• USARC FAIRFIELD, SITE 01, PA, 31-May-89 
• USARC FAIRFIELD, SITE 02, PA, 31-May-89 
• USARC FAIRFIELD, SITE 03, PA, 31-May-89 
• USARC FAIRFIELD, SITE 04, PA, 31-May-89 
• USARC NEW HAVEN, SITE 01, PA, 31-May-89 
• USARC NEW HAVEN, SITE 02, PA, 31-May-89 
• USARC NEW HAVEN, SITE 03, PA, 31-May-89 
• USARC NEW HAVEN, SITE 04, PA, 31-May-89 
• USARC NEW HAVEN, SITE 05, PA, 31-May-89 
• USARC NEW HAVEN, SITE 06, PA, 31-May-89 
• USARC NEW HAVEN, SITE 07, PA, 31-May-89 
• USARC WATERBURY, SITE 01, PA, 31-May-89 
• USARC WATERBURY, SITE 02, PA, 31-May-89 
• USARC WATERBURY, SITE 03, PA, 31-May-89 
• USARC WATERBURY, SITE 04, PA, 31-May-89 
• USARC WEST HARTFORD, SITE 01, PA, 31-May-89 
• USARC WEST HARTFORD, SITE 02, PA, 31-May-89 
• USARC WEST HARTFORD, SITE 03, PA, 31-May-89 
• USARC WEST HARTFORD, SITE 04, PA, 31-May-89 
• USARC ATTLEBORO, SITE 01, PA, 31-May-89 
• USARC ATTLEBORO, SITE 02, PA, 31-May-89 
• USARC ATTLEBORO, SITE 03, PA, 31-May-89 
• USARC ATTLEBORO, SITE 04, PA, 31-May-89 
• USARC ATTLEBORO, SITE 05, PA, 31-May-89 
• USARC ATTLEBORO, SITE 06, PA, 31-May-89 
• USARC ATTLEBORO, SITE 07, PA, 31-May-89 
• USARC ATTLEBORO, SITE 08, PA, 31-May-89 
• USARC ATTLEBORO, SITE 09, PA, 31-May-89 
• USARC BRISTOL, RI, SITE 01, PA, 31-May-89 
• USARC BRISTOL, RI, SITE 02, PA, 31-May-89 
• USARC BRISTOL, RI, SITE 03, PA, 31-May-89 

IRP Schedule 
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1989, continued 
• USARC CRANSTON, SITE 01, PA, 31-May-89 
• USARC MONTPELIER, SITE 01, PA, 31-May-89 
• USARC MONTPELIER, SITE 02, PA, 31-May-89 
• USARC MONTPELIER, SITE 03, PA, 31-May-89 
• USARC MONTPELIER, SITE 04, PA, 31-May-89 
• USARC MONTPELIER, SITE 05, PA, 31-May-89 
• USARC MONTPELIER, SITE 06, PA, 31-May-89 
• EAST WINDSOR USARC, SITE 01, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 01, SI, 30-Jun-89 
• EAST WINDSOR USARC, SITE 02, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 03, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 03, SI, 30-Jun-89 
• EAST WINDSOR USARC, SITE 04, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 05, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 06, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 07, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 07, SI, 30-Jun-89 
• EAST WINDSOR USARC, SITE 08, PA, 30-Jun-89 
• EAST WINDSOR USARC, SITE 09, PA, 30-Jun-89 
• MIDDLETOWN USARC, SITE 01, PA, 30-Jun-89 
• MIDDLETOWN USARC, SITE 02, PA, 30-Jun-89 
• MIDDLETOWN USARC, SITE 03, PA, 30-Jun-89 
• MIDDLETOWN USARC, SITE 04, PA, 30-Jun-89 
• MIDDLETOWN USARC, SITE 05, PA, 30-Jun-89 
• CHESTER USARC, SITE 01, PA, 30-Jun-89 
• CHESTER USARC, SITE 02, PA, 30-Jun-89 
• CHESTER USARC, SITE 02, SI, 30-Jun-89 
• CHESTER USARC, SITE 03, PA, 30-Jun-89 
• CHESTER USARC, SITE 04, PA, 30-Jun-89 
• CHESTER USARC, SITE 05, PA, 30-Jun-89 
• CHESTER USARC, SITE 06, PA, 30-Jun-89 
• LINCOLN AMSA 68, SITE 16, PA, 31-Jul-89 
• EAST WINDSOR USARC, SITE 03, RAC, 30-Sep-89 
• USARC FORT NATHANIEL GREENE, SITE 1, PA, 30-Sep-89 
• USARC FORT NATHANIEL GREENE, SITE 2, PA, 30-Sep-89 
• USARC FORT NATHANIEL GREENE, SITE 3, PA, 30-Sep-89 
• USARC FORT NATHANIEL GREENE, SITE 4, PA, 30-Sep-89 
• AFRC PROVIDENCE (HOPKINS), SITE 01, PA, 30-Sep-89 
• LINCOLN AMSA 68, SITE 5, IRA, 30-Sep-89 
• USARC PROVIDENCE (HARWOOD), SITE 01, PA, 31-Oct-89 
• USARC PROVIDENCE (HARWOOD), SITE 02, PA, 31-Oct-89 
• USARC PROVIDENCE (HARWOOD), SITE 03, PA, 31-Oct-89 
• USARC PROVIDENCE (HARWOOD), SITE 04, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 1, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 10, PA, 31-Oct-89 

IRP Schedule 
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1989, continued 

• LINCOLN AMSA 68, SITE 11, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 12, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 13, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 14, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 15, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 2, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 2, SI, 31-Oct-89 
• LINCOLN AMSA 68, SITE 3, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 4, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 5, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 6, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 7, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 8, PA, 31-Oct-89 
• LINCOLN AMSA 68, SITE 9, PA, 31-Oct-89 

 
1990 

• KEENE USARC, SITE 08, PA, 31-Jan-90 
• KEENE USARC, SITE 08, RAC, 31-Jan-90 
• KEENE USARC, SITE 08, SI, 31-Jan-90 
• USARC DANBURY, SITE 01, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 01, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 02, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 03, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 04, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 05, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 06, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 07, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 08, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 09, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 10, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 11, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 12, PA, 28-Feb-90 
• WINDSOR LOCKS USARC, SITE 13, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 01, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 02, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 03, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 04, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 05, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 06, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 07, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 08, PA, 28-Feb-90 
• USARC BRIDGEPORT, SITE 09, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 01, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 02, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 03, PA, 28-Feb-90 

IRP Schedule 
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1990, continued 

• AFRC CHICOPEE, SITE 04, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 05, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 06, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 07, PA, 28-Feb-90 
• AFRC CHICOPEE, SITE 08, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 01, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 02, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 03, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 04, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 05, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 06, PA, 28-Feb-90 
• USARC PITTSFIELD, SITE 07, PA, 28-Feb-90 
• USARC ROSLINDALE, SITE 01, PA, 28-Feb-90 
• USARC ROSLINDALE, SITE 01, SI, 28-Feb-90 
• USARC ROSLINDALE, SITE 02, PA, 28-Feb-90 
• USARC ROSLINDALE, SITE 03, PA, 28-Feb-90 
• USARC ROSLINDALE, SITE 04, PA, 28-Feb-90 
• USARC ROSLINDALE, SITE 05, PA, 28-Feb-90 
• USARC ROSLINDALE, SITE 06, PA, 28-Feb-90 
• USARC TAUNTON, SITE 01, PA, 28-Feb-90 
• USARC TAUNTON, SITE 02, PA, 28-Feb-90 
• USARC TAUNTON, SITE 03, PA, 28-Feb-90 
• USARC TAUNTON, SITE 04, PA, 28-Feb-90 
• USARC TAUNTON, SITE 05, PA, 28-Feb-90 
• USARC TAUNTON, SITE 06, PA, 28-Feb-90 
• USARC TAUNTON, SITE 07, PA, 28-Feb-90 
• USARC TAUNTON, SITE 08, PA, 28-Feb-90 
• USARC TAUNTON, SITE 09, PA, 28-Feb-90 
• USARC WORCESTER, SITE 01, PA, 28-Feb-90 
• USARC WORCESTER, SITE 02, PA, 28-Feb-90 
• USARC WORCESTER, SITE 03, PA, 28-Feb-90 
• USARC WORCESTER, SITE 04, PA, 28-Feb-90 
• USARC WORCESTER, SITE 05, PA, 28-Feb-90 
• USARC WORCESTER, SITE 06, PA, 28-Feb-90 
• USARC WORCESTER, SITE 07, PA, 28-Feb-90 
• USARC WORCESTER, SITE 08, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 01, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 02, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 03, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 04, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 05, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 06, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 07, PA, 28-Feb-90 

IRP Schedule 
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1990, continued 

• USARC BROCKTON (AMSA 66), SITE 08, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 09, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 10, PA, 28-Feb-90 
• USARC BROCKTON (AMSA 66), SITE 11, PA, 28-Feb-90 
• USARC AUBURN, SITE 01, PA, 28-Feb-90 
• USARC AUBURN, SITE 02, PA, 28-Feb-90 
• USARC AUBURN, SITE 03, PA, 28-Feb-90 
• USARC AUBURN, SITE 04, PA, 28-Feb-90 
• USARC AUBURN, SITE 05, PA, 28-Feb-90 
• USARC AUBURN, SITE 06, PA, 28-Feb-90 
• USARC AUBURN, SITE 07, PA, 28-Feb-90 
• USARC AUBURN, SITE 08, PA, 28-Feb-90 
• USARC AUBURN, SITE 09, PA, 28-Feb-90 
• USARC AUBURN, SITE 10, PA, 28-Feb-90 
• USARC AUBURN, SITE 11, PA, 28-Feb-90 
• USARC AUBURN, SITE 12, PA, 28-Feb-90 
• USARC AUBURN, SITE 13, PA, 28-Feb-90 
• USARC AUBURN, SITE 14, PA, 28-Feb-90 
• USARC BANGOR, SITE 01, PA, 28-Feb-90 
• USARC BANGOR, SITE 02, PA, 28-Feb-90 
• USARC BANGOR, SITE 03, PA, 28-Feb-90 
• USARC BRIDGTON, SITE 01, PA, 28-Feb-90 
• USARC BRIDGTON, SITE 02, PA, 28-Feb-90 
• USARC BRIDGTON, SITE 03, PA, 28-Feb-90 
• USARC BRIDGTON, SITE 04, PA, 28-Feb-90 
• USARC BRIDGTON, SITE 05, PA, 28-Feb-90 
• USARC BRIDGTON, SITE 06, PA, 28-Feb-90 
• USARC DEXTER, SITE 01, PA, 28-Feb-90 
• USARC DEXTER, SITE 01, SI, 28-Feb-90 
• USARC DEXTER, SITE 02, PA, 28-Feb-90 
• USARC DEXTER, SITE 03, PA, 28-Feb-90 
• USARC DEXTER, SITE 04, PA, 28-Feb-90 
• USARC DEXTER, SITE 05, PA, 28-Feb-90 
• USARC DEXTER, SITE 06, PA, 28-Feb-90 
• USARC DEXTER, SITE 07, PA, 28-Feb-90 
• USARC SACO, SITE 01, PA, 28-Feb-90 
• USARC SACO, SITE 02, PA, 28-Feb-90 
• USARC SACO, SITE 03, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 01, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 02, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 03, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 04, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 05, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 06, PA, 28-Feb-90 
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1990, continued 

• USARC ROCHESTER, SITE 07, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 08, PA, 28-Feb-90 
• KEENE USARC, SITE 01, PA, 28-Feb-90 
• KEENE USARC, SITE 01, SI, 28-Feb-90 
• KEENE USARC, SITE 02, PA, 28-Feb-90 
• KEENE USARC, SITE 03, PA, 28-Feb-90 
• KEENE USARC, SITE 04, PA, 28-Feb-90 
• KEENE USARC, SITE 05, PA, 28-Feb-90 
• KEENE USARC, SITE 05, SI, 28-Feb-90 
• KEENE USARC, SITE 06, PA, 28-Feb-90 
• KEENE USARC, SITE 07, PA, 28-Feb-90 
• KEENE USARC, SITE 09, PA, 28-Feb-90 
• USARC RUTLAND (COURCELLE), SITE 01, PA, 28-Feb-90 
• USARC RUTLAND (COURCELLE), SITE 02, PA, 28-Feb-90 
• USARC RUTLAND (COURCELLE), SITE 03, PA, 28-Feb-90 
• USARC RUTLAND (COURCELLE), SITE 04, PA, 28-Feb-90 
• USARC RUTLAND (COURCELLE), SITE 05, PA, 28-Feb-90 
• USARC RUTLAND (COURCELLE), SITE 06, PA, 28-Feb-90 
• USARC ROCHESTER, SITE 01, RAC, 31-May-90 
• USARC ROCHESTER, SITE 07, RAC, 31-May-90 
• USARC ROCHESTER, SITE 09, PA, 31-May-90 
• USARC ROCHESTER, SITE 10, PA, 31-May-90 
• KEENE USARC, SITE 05, RAC, 31-May-90 
• KEENE USARC, SITE 14, PA, 31-May-90 
• KEENE USARC, SITE 15, PA, 31-May-90 
• WINDSOR LOCKS USARC, SITE 05, RAC, 31-Dec-90 
• WINDSOR LOCKS USARC, SITE 25, PA, 31-Dec-90 
• MIDDLETOWN USARC, SITE 05, RAC, 31-Dec-90 
• MIDDLETOWN USARC, SITE 09, PA, 31-Dec-90 
• MIDDLETOWN USARC, SITE 09, RAC, 31-Dec-90 
• MIDDLETOWN USARC, SITE 09, SI, 31-Dec-90 
• DANVERS USARC, SITE 01, PA, 31-Dec-90 
• DANVERS USARC, SITE 02, PA, 31-Dec-90 
• DANVERS USARC, SITE 03, PA, 31-Dec-90 
• DANVERS USARC, SITE 04, PA, 31-Dec-90 
• DANVERS USARC, SITE 05, PA, 31-Dec-90 
• DANVERS USARC, SITE 06, PA, 31-Dec-90 
• DANVERS USARC, SITE 07, PA, 31-Dec-90 
• DANVERS USARC, SITE 08, PA, 31-Dec-90 
• BOSTON USARC, SITE 01, PA, 31-Dec-90 
• BOSTON USARC, SITE 02, PA, 31-Dec-90 
• BOSTON USARC, SITE 03, PA, 31-Dec-90 
• USARC MANCHESTER, SITE 01, PA, 31-Dec-90 
• USARC MANCHESTER, SITE 02, PA, 31-Dec-90 
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1990, continued 

• USARC MANCHESTER, SITE 03, PA, 31-Dec-90 
• USARC MANCHESTER, SITE 04, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 01, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 02, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 03, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 04, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 06, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 07, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 08, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 09, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 10, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 11, PA, 31-Dec-90 
• GRENIER FIELD USARC, SITE 20, PA, 31-Dec-90 

 
1991 

• USARC ATTLEBORO, SITE 02, RAC, 31-Aug-91 
• USARC ATTLEBORO, SITE 04, RAC, 31-Aug-91 
• USARC ATTLEBORO, SITE 06, RAC, 31-Aug-91 
• USARC MILFORD, SITE 01, SI, 30-Nov-91 
• USARC MILFORD, SITE 02, SI, 30-Nov-91 
• USARC MILFORD, SITE 03, SI, 30-Nov-91 
• USARC MILFORD, SITE 04, SI, 30-Nov-91 
• USARC MILFORD, SITE 05, SI, 30-Nov-91 
• USARC MILFORD, SITE 06, SI, 30-Nov-91 
• USARC MILFORD, SITE 07, SI, 30-Nov-91 
• USARC MILFORD, SITE 08, SI, 30-Nov-91 
• USARC MILFORD, SITE 09, SI, 30-Nov-91 
• USARC MILFORD, SITE 10, PA, 30-Nov-91 
• USARC MILFORD, SITE 10, SI, 30-Nov-91 
• USARC MILFORD, SITE 11, PA, 30-Nov-91 
• USARC MILFORD, SITE 11, SI, 30-Nov-91 
• USARC ROSLINDALE, SITE 04, RAC, 30-Nov-91 
• USARC ROSLINDALE, SITE 07, PA, 30-Nov-91 
• USARC WORCESTER, SITE 06, RAC, 30-Nov-91 
• USARC WORCESTER, SITE 09, PA, 30-Nov-91 
• USARC DEXTER, SITE 01, RAC, 30-Nov-91 
• USARC DEXTER, SITE 02, RAC, 30-Nov-91 
• USARC DEXTER, SITE 02, RI, 30-Nov-91 
• USARC DEXTER, SITE 02, SI, 30-Nov-91 
• USARC DEXTER, SITE 05, RAC, 30-Nov-91 
• KEENE USARC, SITE 09, SI, 30-Nov-91 
• KEENE USARC, SITE 10, PA, 30-Nov-91 
• KEENE USARC, SITE 11, PA, 30-Nov-91 
• KEENE USARC, SITE 12, PA, 30-Nov-91 
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1991, continued 

• KEENE USARC, SITE 12, SI, 30-Nov-91 
• KEENE USARC, SITE 13, PA, 30-Nov-91 
• USARC FAIRFIELD, SITE 02, RAC, 31-Dec-91 
• USARC NEW HAVEN, SITE 06, RAC, 31-Dec-91 
• USARC WATERBURY, SITE 03, RAC, 31-Dec-91 
• USARC WEST HARTFORD, SITE 01, RAC, 31-Dec-91 
• USARC WEST HARTFORD, SITE 05, PA, 31-Dec-91 
• AFRC CHICOPEE, SITE 06, RAC, 31-Dec-91 
• USARC PITTSFIELD, SITE 06, RAC, 31-Dec-91 
• USARC ROCHESTER, SITE 04, RAC, 31-Dec-91 

 
1992 

• USARC MILFORD, SITE 01, RAC, 31-Jan-92 
• LINCOLN AMSA 68, SITE 2, RAC, 31-Jan-92 
• KEENE USARC, SITE 01, RAC, 29-Feb-92 
• KEENE USARC, SITE 16, PA, 29-Feb-92 
• USARC MONTPELIER, SITE 03, RAC, 31-May-92 
• USARC MONTPELIER, SITE 07, PA, 31-May-92 
• MIDDLETOWN USARC, SITE 06, PA, 30-Jun-92 
• MIDDLETOWN USARC, SITE 06, SI, 30-Jun-92 
• MIDDLETOWN USARC, SITE 07, PA, 30-Jun-92 
• MIDDLETOWN USARC, SITE 07, SI, 30-Jun-92 
• MIDDLETOWN USARC, SITE 08, PA, 30-Jun-92 
• MIDDLETOWN USARC, SITE 08, SI, 30-Jun-92 
• MIDDLETOWN USARC, SITE 10, PA, 30-Jun-92 
• MIDDLETOWN USARC, SITE 10, SI, 30-Jun-92 
• MIDDLETOWN USARC, SITE 11, PA, 30-Jun-92 
• MIDDLETOWN USARC, SITE 11, SI, 30-Jun-92 
• MIDDLETOWN USARC, SITE 12, PA, 30-Jun-92 
• MIDDLETOWN USARC, SITE 12, SI, 30-Jun-92 
• USARC DEXTER, SITE 04, SI, 30-Jun-92 
• LINCOLN AMSA 68, SITE 15, RAC, 31-Jul-92 
• LINCOLN AMSA 68, SITE 15, SI, 31-Jul-92 
• USARC PROVIDENCE (HARWOOD), SITE 03, RAC, 31-Aug-92 
• CHESTER USARC, SITE 02, RAC, 31-Aug-92 
• USARC ROSLINDALE, SITE 07, RAC, 31-Oct-92 
• USARC MONTPELIER, SITE 07, RAC, 30-Nov-92 
• USARC BROCKTON (AMSA 66), SITE 08, RAC, 31-Dec-92 

 
1993 

• CHESTER USARC, SITE 01, RAC, 30-Apr-93 
• CHESTER USARC, SITE 01, SI, 30-Apr-93 
• CHESTER USARC, SITE 03, SI, 30-Apr-93 
• CHESTER USARC, SITE 04, SI, 30-Apr-93 
• CHESTER USARC, SITE 05, SI, 30-Apr-93 
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1993, continued 

• CHESTER USARC, SITE 06, SI, 30-Apr-93 
• USARC BROCKTON (AMSA 66), SITE 12, PA, 31-May-93 
• USARC BROCKTON (AMSA 66), SITE 14, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 01, RAC, 31-May-93 
• GRENIER FIELD USARC, SITE 01, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 02, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 09, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 10, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 11, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 12, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 12, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 13, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 13, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 14, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 14, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 15, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 15, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 16, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 16, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 17, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 17, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 18, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 18, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 19, PA, 31-May-93 
• GRENIER FIELD USARC, SITE 19, SI, 31-May-93 
• GRENIER FIELD USARC, SITE 20, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 1, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 10, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 11, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 12, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 13, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 14, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 16, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 3, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 4, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 5, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 6, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 7, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 8, SI, 31-May-93 
• LINCOLN AMSA 68, SITE 9, SI, 31-May-93 
• EAST WINDSOR USARC, SITE 13, PA, 30-Jun-93 
• EAST WINDSOR USARC, SITE 13, RAC, 30-Jun-93 
• EAST WINDSOR USARC, SITE 13, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 02, SI, 30-Jun-93 
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1993, continued 

• WINDSOR LOCKS USARC, SITE 03, RAC, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 03, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 04, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 13, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 14, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 14, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 15, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 15, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 16, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 16, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 17, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 17, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 18, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 18, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 19, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 19, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 20, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 20, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 21, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 21, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 22, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 22, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 23, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 23, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 24, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 24, SI, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 26, PA, 30-Jun-93 
• WINDSOR LOCKS USARC, SITE 26, SI, 30-Jun-93 
• BOSTON USARC, SITE 01, SI, 30-Jun-93 
• BOSTON USARC, SITE 02, SI, 30-Jun-93 
• BOSTON USARC, SITE 03, SI, 30-Jun-93 
• BOSTON USARC, SITE 10, PA, 30-Jun-93 
• BOSTON USARC, SITE 10, SI, 30-Jun-93 
• USARC WORCESTER, SITE 09, RAC, 30-Sep-93 
• DANVERS USARC, SITE 01, RAC, 30-Sep-93 
• DANVERS USARC, SITE 01, SI, 30-Sep-93 
• DANVERS USARC, SITE 02, RAC, 30-Sep-93 
• DANVERS USARC, SITE 02, SI, 30-Sep-93 
• DANVERS USARC, SITE 03, RAC, 30-Sep-93 
• DANVERS USARC, SITE 03, SI, 30-Sep-93 
• DANVERS USARC, SITE 04, SI, 30-Sep-93 
• DANVERS USARC, SITE 07, SI, 30-Sep-93 
• DANVERS USARC, SITE 09, PA, 30-Sep-93 
• DANVERS USARC, SITE 09, RAC, 30-Sep-93 
• DANVERS USARC, SITE 09, SI, 30-Sep-93 
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• DANVERS USARC, SITE 10, PA, 30-Sep-93 
• DANVERS USARC, SITE 10, SI, 30-Sep-93 
• DANVERS USARC, SITE 11, PA, 30-Sep-93 
• DANVERS USARC, SITE 11, SI, 30-Sep-93 
• DANVERS USARC, SITE 12, PA, 30-Sep-93 
• DANVERS USARC, SITE 12, SI, 30-Sep-93 
• DANVERS USARC, SITE 13, PA, 30-Sep-93 
• DANVERS USARC, SITE 13, SI, 30-Sep-93 
• DANVERS USARC, SITE 14, PA, 30-Sep-93 
• DANVERS USARC, SITE 14, SI, 30-Sep-93 
• DANVERS USARC, SITE 15, PA, 30-Sep-93 
• DANVERS USARC, SITE 16, PA, 30-Sep-93 
• USARC WEST HARTFORD, SITE 05, RAC, 31-Dec-93 
• DANVERS USARC, SITE 10, RAC, 31-Dec-93 
• DANVERS USARC, SITE 11, RAC, 31-Dec-93 
• DANVERS USARC, SITE 12, RAC, 31-Dec-93 

 
1994 

• EAST WINDSOR USARC, SITE 01, RAC, 31-Jan-94 
• EAST WINDSOR USARC, SITE 04, IRA, 31-Jan-94 
• EAST WINDSOR USARC, SITE 07, RAC, 31-Jan-94 
• DANVERS USARC, SITE 04, RAC, 31-Jan-94 
• DANVERS USARC, SITE 07, RAC, 31-Jan-94 
• USARC MANCHESTER, SITE 04, RAC, 31-Jan-94 
• GRENIER FIELD USARC, SITE 02, RAC, 31-Jan-94 
• GRENIER FIELD USARC, SITE 11, RAC, 31-Jan-94 
• GRENIER FIELD USARC, SITE 20, RAC, 31-Jan-94 
• KEENE USARC, SITE 10, SI, 31-Jan-94 
• KEENE USARC, SITE 11, SI, 31-Jan-94 
• KEENE USARC, SITE 13, SI, 31-Jan-94 
• CHESTER USARC, SITE 05, RAC, 31-Jan-94 
• CHESTER USARC, SITE 06, RAC, 31-Jan-94 
• MIDDLETOWN USARC, SITE 01, RAC, 31-Mar-94 
• MIDDLETOWN USARC, SITE 12, RAC, 31-Mar-94 
• USARC BROCKTON (AMSA 66), SITE 09, RAC, 31-Mar-94 
• EAST WINDSOR USARC, SITE 10, PA, 31-Aug-94 
• EAST WINDSOR USARC, SITE 11, PA, 31-Aug-94 
• EAST WINDSOR USARC, SITE 12, PA, 31-Aug-94 
• EAST WINDSOR USARC, SITE 14, PA, 31-Aug-94 
• WINDSOR LOCKS USARC, SITE 22, RAC, 31-Aug-94 
• WINDSOR LOCKS USARC, SITE 23, RAC, 31-Aug-94 
• WINDSOR LOCKS USARC, SITE 24, RAC, 31-Aug-94 
• KEENE USARC, SITE 03, SI, 31-Aug-94 
• KEENE USARC, SITE 04, SI, 31-Aug-94 
• KEENE USARC, SITE 16, SI, 31-Aug-94 
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1995 

• USARC TAUNTON, SITE 02, RAC, 31-May-95 
• USARC TAUNTON, SITE 06, RAC, 31-May-95 
• KEENE USARC, SITE 10, RAC, 31-May-95 
• KEENE USARC, SITE 11, RAC, 31-May-95 
• KEENE USARC, SITE 13, RAC, 31-May-95 
• LINCOLN AMSA 68, SITE 3, RAC, 31-May-95 

 
1996 

• USARC BROCKTON (AMSA 66), SITE 12, SI, 31-Jan-96 
• USARC BROCKTON (AMSA 66), SITE 14, SI, 31-Jan-96 
• MIDDLETOWN USARC, SITE 02, SI, 30-Jun-96 
• DANVERS USARC, SITE 15, IRA, 30-Jun-96 
• DANVERS USARC, SITE 16, IRA, 30-Jun-96 

 
1997 

• MIDDLETOWN USARC, SITE 02, RAC, 31-Jan-97 
• USARC TAUNTON, SITE 07, SI, 31-Jan-97 
• USARC TAUNTON, SITE 08, SI, 31-Jan-97 
• USARC TAUNTON, SITE 09, SI, 31-Jan-97 
• EAST WINDSOR USARC, SITE 02, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 04, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 05, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 06, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 09, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 10, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 11, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 12, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 14, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 17, PA, 30-Apr-97 
• EAST WINDSOR USARC, SITE 17, SI, 30-Apr-97 
• EAST WINDSOR USARC, SITE 18, PA, 30-Apr-97 
• EAST WINDSOR USARC, SITE 18, SI, 30-Apr-97 
• USARC WORCESTER, SITE 01, SI, 30-Sep-97 

 
1998 

• USARC FORT NATHANIEL GREENE, SITE 5, PA, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 5, SI, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 6, PA, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 6, SI, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 7, PA, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 7, SI, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 8, PA, 28-Feb-98 
• USARC FORT NATHANIEL GREENE, SITE 8, SI, 28-Feb-98 
• USARC WARWICK, SITE 03, PA, 30-Apr-98 
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1998, continued 

• USARC WARWICK, SITE 05, PA, 30-Apr-98 
• GRENIER FIELD USARC, SITE 05, PA, 30-Sep-98 
• USARC WARWICK, SITE 06, PA, 30-Sep-98 
• USARC WARWICK, SITE 08, PA, 30-Sep-98 

 
1999 

• BOSTON USARC, SITE 01, RI, 30-Jun-99 
• EAST WINDSOR USARC, SITE 10, IRA, 31-Dec-99 
• USARC WARWICK, SITE 09, PA, 31-Dec-99 

 
2000 

• USARC WARWICK, SITE 01, PA, 29-Feb-00 
• USARC WARWICK, SITE 02, PA, 29-Feb-00 
• USARC WARWICK, SITE 04, PA, 29-Feb-00 
• USARC WARWICK, SITE 07, PA, 29-Feb-00 
• DANVERS USARC, SITE 05, SI, 30-Sep-00 
• DANVERS USARC, SITE 06, SI, 30-Sep-00 
• DANVERS USARC, SITE 15, SI, 30-Sep-00 
• DANVERS USARC, SITE 16, SI, 30-Sep-00 
• BOSTON USARC, SITE 03, RI, 30-Sep-00 

 
2001 

• EAST WINDSOR USARC, SITE 10, RI, 30-Jun-01 
• EAST WINDSOR USARC, SITE 14, RI, 30-Jun-01 
• EAST WINDSOR USARC, SITE 14, LTM, 31-Dec-01 
• GRENIER FIELD USARC, SITE 17, RI, 31-Dec-01 

 
2002 

• USARC BROCKTON (AMSA 66), SITE 14, RI, 31-May-02 
• KEENE USARC, SITE 03, IRA, 31-May-02 
• EAST WINDSOR USARC, SITE 04, RI, 30-Sep-02 
• BOSTON USARC, SITE 10, RI, 30-Sep-02 
• KEENE USARC, SITE 03, RI, 30-Sep-02 
• KEENE USARC, SITE 04, RI, 30-Sep-02 
• KEENE USARC, SITE 16, RI, 30-Sep-02 
• USARC BROCKTON (AMSA 66), SITE 12, RI, 31-Oct-02 

 
2003 

• EAST WINDSOR USARC, SITE 18, RI, 31-Jan-03 
• USARC FORT NATHANIEL GREENE, SITE 6, RI, 30-Sep-03 
• USARC WARWICK, SITE 09, RI, 31-Oct-03 
• USARC FORT NATHANIEL GREENE, UFTNG-001-R-01, PA, 11-Nov-03 

 
 
 

IRP Schedule 



94th RRC – DERP Installation Action Plan 
Page 79 

 
 
 
 
2005 

• BOSTON USARC, SITE 02, RI, 30-Jun-05 
• WINDSOR LOCKS USARC, SITE 26, RI, 31-Dec-05 
• USARC FORT NATHANIEL GREENE, SITE 5, RI, 31-Dec-05 
• LINCOLN AMSA 68, SITE 5, RI, 31-Dec-05 

 
Projected Record of Decision/Decision Document (DD) Approval Dates:  
2006 – DD – Fort Nathaniel Greene Site 5-8 
2007 – DD – Lincoln AMSA 68 Site 4 Soil Removal 
2007 – DD – Lincoln AMSA 68 Site 5 Soil Removal 
 
Projected Construction Completion Date of IRP: 2007 
 
Schedule for Next Five Year Review: None 
 
Estimated Completion Date of IRP (including LTM phase): 2009 
 
 
 
 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
East Windsor 
USARC Site 18 LTM

Lincoln AMSA 
68 Site 4 LTM

Lincoln AMSA 
68 Site 5 LTM

Middletown 
USARC Site 08 LTM

USARC Fort 
Nathaniel 
Greene Site 7

LTM

USARC Fort 
Nathaniel 
Greene Site 8

LTM

94th RRC IRP SCHEDULE
(Based on current funding)
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Prior Years Funds 
 
Total Funding up to FY04 for AFRC Chicopee:  $0  
Total Funding up to FY04 for AFRC Provident (Hopkins):  $0  
Total Funding up to FY04 for Boston USARC:  $149 K 
Total Funding up to FY04 for Chester USARC:  $0 
Total Funding up to FY04 for Danvers USARC:  $926 K 
Total Funding up to FY04 for East Windsor USARC:  $391 K 
Total Funding up to FY04 for Grenier Field USARC:  $17 K 
Total Funding up to FY04 for Keene USARC:  $131 K 
Total Funding up to FY04 for Lincoln AMSA 68:  $1,340 K 
Total Funding up to FY04 for Middletown USARC:  $230 K 
Total Funding up to FY04 for USARC Attleboro:  $0 
Total Funding up to FY04 for USARC Auburn:  $0 
Total Funding up to FY04 for USARC Bangor:  $0 
Total Funding up to FY04 for USARC Bridgeport:  $0 
Total Funding up to FY04 for USARC Bridgton:  $0 
Total Funding up to FY04 for USARC Bristol, RI:  $0 
Total Funding up to FY04 for USARC Brockton (AMSA 66):  $304 K 
Total Funding up to FY04 for USARC Cranston:  $0 
Total Funding up to FY04 for USARC Danbury:  $0 
Total Funding up to FY04 for USARC Dexter:  $247 K 
Total Funding up to FY04 for USARC Fairfield:  $0 
Total Funding up to FY04 for USARC Fort Nathaniel Greene:  $1,848 K 
Total Funding up to FY04 for USARC Manchester:  $0 
Total Funding up to FY04 for USARC Milford:  $0 
Total Funding up to FY04 for USARC Montpelier:  $0 
Total Funding up to FY04 for USARC New Haven:  $0 
Total Funding up to FY04 for USARC Pittsfield:  $0 
Total Funding up to FY04 for USARC Providence (Harwood):  $0 
Total Funding up to FY04 for USARC Rochester:  $0 
Total Funding up to FY04 for USARC Roslindale:  $246 K 
Total Funding up to FY04 for USARC Rutland (Courcelle):  $0 
Total Funding up to FY04 for USARC Saco:  $0 
Total Funding up to FY04 for USARC Taunton:  $0 
Total Funding up to FY04 for USARC Warwick:  $0 
Total Funding up to FY04 for USARC Waterbury:  $0 
Total Funding up to FY04 for USARC West Hartford:  $0 
Total Funding up to FY04 for USARC Worcester:  $0 
Total Funding up to FY04 for Windsor Locks USARC:  $233 K 
 
Total Funding up to FY04:  $6,062 K  
 
Year Facility and Site                        Expenditures    FY Total 
2005 Danvers USARC (Site 5)................... .... ......... $70.76 K ......$70.76 K 
 
Total Prior Year Funds: $6,132.76K 

IRP Costs 
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Current Year Requirements 
 
Year   Facility and Site                      Requirements   FY Total 
FY06   ....................................................... $0 ................ $0 
 
Total Requirements FY06: $0  
 
 
Total Future Requirements: $549.0 K  
 
Total IR Program Cost (from inception to completion of the IRP): $6,681.76K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 
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94th RRC 
 

Military Munitions Response Program 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



94th RRC – DERP Installation Action Plan 
Page 83 

 
 
 
 
 
Total AEDB-R MMRP Sites / AEDB-R sites with RC: 1/0 
 
AEDB-R Site Types 
1 Unexploded Munitions/Ordnance 
  
Most Widespread Contaminants of Concern:  MEC 
 
Media of Concern:  Groundwater, Soil 
 
Completed Removal/IRA/RA: None 
 
Total MMRP Funding 
Prior years (up to FY05): ...........$25,000 
Current Year (FY06):..................$0 
Future Requirements (FY07+): ..$564,000 
Total: ..........................................$589,000 
 
Duration of MMRP 
Year of MMRP Inception: 2002 
Year of MMRP RC: 2008 
Year of MMRP Completion Including LTM: 2008 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary 
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MMRP Contamination Assessment Overview 
The Department of Defense (DoD) has established the MMRP under Defense Environmental 
Restoration Program (DERP) to address DoD sites with MEC including unexploded ordnance 
(UXO), discarded military munitions (DMM), and munitions constituents (MC). 
 
The United States Army’s inventory of Closed, Transferring, and Transferred (CTT) Military 
ranges and sites, has identified sites eligible for action under MMRP. 
   
The MMRP eligible sites include other than operational ranges where UXO, DMM and MC is 
known or suspected and the release occurred prior to September 30, 2002.  Properties 
classified as operational ranges are not eligible and, therefore, are excluded from the MMRP 
program.   
 
The MMRP began in the late 1990s as a result of key drivers such as processes outlined in the 
NCP (40 CFR 300) as authorized by the CERCLA, 42 US Code (USC.) 9605, as amended by 
the Superfund Amendments and Reauthorization Act of 1986, Pub. L. 99-499. 
 
The process began with three phases of range inventories.  Phase 1 consisted of installations 
completing an initial data call.  USAEC managed the implementation Phases 2 and 3 of the 
MMRP inventory.   
 
The Phase II inventory dealt with active and inactive (A/I) range considerations.  Phase 3 
involved the CTT range inventory conducted in 2002.  Included were extensive mapping, data 
collection for upload to the Army Range Inventory Database, conducting of an assessment on 
explosives safety risk using the Risk Assessment Code (RAC) methodology for CTT ranges or 
sites with UXO or DMM identified in the inventory, and the determination of which sites on the 
inventory potentially qualify for the MMRP. 
 
 
 
MMRP Cleanup Exit Strategy 
The installation plans to complete the SI for UFTNG-001-R-01 by 2008. No other phases are 
anticipated beyond the completion of the SI. 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Contamination Assessment 
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Previous Studies 
2003 
• Phase 3 Army Closed, Transferred & Transferred Ranges/Sites Inventory for Fort Nathaniel  
 Greene Army Reserve Center, 2003 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Previous Studies 
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94th RRC 
 

Military Munitions Response Program 
Site Description 
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UFTNG-001-R-01 
Hamilton Battery Range Fan 

 
 
 
 
The Hamilton Battery is located in the east 
reservation area of the Former Fort Nathaniel 
Greene.  The 16-inch Coast Artillery Battery is 
located in the southern part of the Installation 
boundaries, south of the USARC.  The Battery 
was constructed in 1942 and had two guns. 
The range fans face southeast, have an angle 
of 145 degrees for each gun, and have a range 
of 23 miles.  The firing points and a part of the 
range fans lie in the A/I area, while the majority 
lies outside the Installation boundaries.  The 
majority of the area covered by the range fans 
lies in the Atlantic Ocean, and a small part lies 
on an island south of Rhode Island called Block Island.  Based on information in the 
archives search report, the Battery only used for proof firing purposes for which a total 
of 18 rounds were fired.  Proof ammunition was used, which generally consists of low-
cost, solid, blunt-nosed ammunition that duplicates service ammunition in weight and 
other characteristics. 
 
 
 
 
An installation-wide Archive Search Report and SI are assigned to this site.  Site close out is 
expected after SI and historical review.  There is a low likelihood of munitions presence. 
 
 
 

 
 
REGULATORY DRIVER: CERCLA 
 

RAC SCORE: 5 - Negligible Risk 
 

CONTAMINANTS OF CONCERN: 
MEC 
 

MEDIA OF CONCERN: Surface 
Water 
 

Phases Start  End  
PA ................200307 ........ 200311 
SI .................200610 ........ 200803 
 
RC DATE: 200803 

SITE DESCRIPTION STATUS 

CLEANUP STRATEGY
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Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
 
2003 
• PA completion. 
 
Projected Record Of Decision/DD Approval Dates: N/A 
 
Projected Construction Completion: N/A 
 
Schedule for Five Year Reviews: N/A 
 
Estimated Completion Date of MMRP including LTM: 2008 
 
 
 
 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
UFTNG-001-R-
01 SI

94th RRC MMRP SCHEDULE
(Based on current funding)

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Schedule 
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Prior Years Funds 
 
Total Funding up to FY04:  $0  
 

 
Year Site Information                                                Expenditures     FY Total 
 

FY 05 PA       ............................................................. $25 K ..........$25 K 
 
Total Funding up to FY05: $25 K 
 
 
Current Year Requirements 
 

Year Site Information                                                  Requirements   FY Total 
 

FY 06      ............................................................... $0  ............$0  
 
Total Requirements FY06: $0  
 
 
Total Future Requirements: $564 K 
 
Total Program Cost (from inception to completion of the MMRP): $589 K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Costs 
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There are currently no RABs formed at any of the facilities within 94th RRC control. 
Public interest will be re-determined after the BRAC evaluations are completed. At this 
time, there are two 94th RRC properties on the BRAC list with IRP Sites: USARC in 
Middletown, CT and the Windsor Locks, AMSA 63.  Windsor Locks, CT is planned for 
closure and Middletown is planned for realignment.  The IRP Sites on these properties 
are in a USAEC managed PBC Contract for Response Complete by 2008. 
 
 
 

Community Involvement 


